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SECTION 01 11 00

SUMMARY OF WORK

09/08

PART 1   GENERAL

1.1   WORK COVERED BY CONTRACT DOCUMENTS

1.1.1   Project Description

The work includes resurface and repair curbing on parking lot adjacent to 
H-O Street and incidental related work.

1.1.2   Location

The work shall be located at the Marine Corps Base, Camp Lejeune,
North Carolina approximately as shown.  The exact location will be 
indicated by the Contracting Officer.

1.2   EXISTING WORK

In addition to "FAR 52.236-9, Protection of Existing Vegetation, 
Structures, Equipment, Utilities, and Improvements":

a.  Remove or alter existing work in such a manner as to prevent 
injury or damage to any portions of the existing work which remain.

b.  Repair or replace portions of existing work which have been 
altered during construction operations to match existing or 
adjoining work, as approved by the Contracting Officer.  At the 
completion of operations, existing work shall be in a condition 
equal to or better than that which existed before new work started.

1.3   LOCATION OF UNDERGROUND FACILITIES

The Contractor will be responsible for obtaining the services of a 
professional utility locator to scan the construction site with 
electromagnetic or sonic equipment, and mark the surface of the ground 
where existing underground utilities are discovered. Verify the elevations 
of existing piping, utilities, and any type of underground obstruction not 
indicated or specified to be removed but indicated or discovered during 
scanning in locations to be traversed by piping, ducts, and other work to 
be installed.  Verify elevations before installing new work closer than 
nearest manhole or other structure at which an adjustment in grade can be 
made.

1.3.1   Notification Prior to Excavation

Notify the Contracting Officer 48 hours prior to starting excavation work 
in order to permit making arrangements with public works personnel to scan 
the area for unmarked utilities.  Obtain station digging permits prior to 
starting excavation work.
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1.4   MERCHANTABLE TIMBER REMOVAL

The Government will have the option to remove merchantable timber from the 
construction site prior to the Contractor starting his clearing 
operations.  The Contractor shall provide the Government a minimum 3 weeks 
written notice prior to the start of his clearing operations.  The 
Government will take approximately 2 weeks to remove the merchantable 
timer, and will leave approximately 2 feet of stump for Contractor 
removal.  Stumps, limbs, and smaller trees shall be left on site for the 
Contractor to dispose of.  Merchantable timber shall remain the property of 
the Government.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

       -- End of Section --
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SECTION 01 13 00

TRAFFIC SAFETY

01/07

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)

FHWA SA-89-006 (1988) Manual on Uniform Traffic Control 
Devices for Streets and Highways

1.2   MAINTENANCE FOR TRAFFIC

The existing road or an approved bypass shall be kept open to all traffic 
while undergoing improvements .  The Contractor shall furnish, erect ,light,
 and maintain barricades, warning and informational signs, delineators, and 
flagmen in accordance FHWA SA-89-006.

1.2.1   TEMPORARY APPROACHES 

Temporary approaches or crossings and intersections with trails, roads, 
streets, residences, and parking lots shall be maintained in a safely 
passable condition.

1.3   PUBLIC CONVENIENCE AND SAFETY 

The Contractor shall at all times so conduct his work as to assure the 
safety and convenience of the users and of those along the streets and 
roads and to assure the protection of persons and property.

1.4   WARNING SIGNS 

Warning signs shall be erected in advance of any place on the project where 
operations may interfere with the use of the road by traffic, and at all 
intermediate points where the new work crosses or coincides with an exist
ing road.

1.4.1   INFORMATIONAL SIGNS

The Contractor shall furnish, erect, maintain, and remove, when directed, 
any informational identification indicated.

1.4.2   CONSTRUCTION WARNING SIGNS 

Construction warning signs shall be displayed only when a crew is actually 
working at the site.  "Men Working" or "Flagman" signs shall be removed 
from view of traffic when not needed.
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1.5   TRAFFIC REROUTING PLANS 

Traffic rerouting plans shall be submitted for approval seven calendar days 
before the anticipated rerouting, and shall not be implemented before 
approval.  The Contractor shall erect and remove all detour signs.

1.6   PAINTING -- TEMPORARY AND PERMANENT

Painting on each street or roadway shall begin within 48 hours after 
pavement is placed and shall be placed continuously during daylight hours, 
except during rain, until completion.  Painting interrupted for rain shall 
restart during daylight as soon as pavement is dry.  Provide temporary 
painting on all roadways and stress, except where permanent markings can be 
placed within 48 hours after pavement is placed.

PART 2   PRODUCTS

2.1   Traffic Control Devices

FHWA SA-89-006.

PART 3   EXECUTION

Not Used.

       -- End of Section --
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SECTION 01 14 00

WORK RESTRICTIONS

01/07

PART 1   GENERAL

1.1   SPECIAL SCHEDULING REQUIREMENTS

a.  The area will remain in operation during the entire construction 
period.  The Contractor shall conduct his operations so as to 
cause the least possible interference with normal operations of 
the activity.

b.  Permission to interrrupt any Station roads, railroads, and/or 
utility service shall be requested in writing a minimum of 15 
calendar days prior to the desired date of interruption.

1.2   CONTRACTOR ACCESS AND USE OF PREMISES

1.2.1   Station Regulations

Ensure that Contractor personnel employed on the Station become familiar 
with and obey Station regulations.  Keep within the limits of the work and 
avenues of ingress and egress as directed.  Do not enter restricted areas 
unless required to do so and until cleared for such entry.  Wear hard hats 
in designated areas.  Do not enter any restricted aras unless required to 
do so and until cleared for such entry.  The Contractor's equipment shall 
be conspicuously marked for identification.

1.2.2   Working Hours

Regular working hours shall consist of an eight and one-half hour period 
established by the Contracting Officer, Monday through Friday, excluding 
Government holidays.

1.2.3   Work Outside Regular Hours

Work outside regular working hours requires Contracting Officer approval.  
Provide written request at least 15 calendar days prior to such work to 
allow arrangements to be made by the Government for inspecting the work in 
progress.  During periods of darkness, the different parts of the work 
shall be lighted in a manner approved by the Contracting Officer.

1.2.4   Occupied and Existing Buildings

The Contractor shall be working around existing buildings which are 
occupied.  Do not enter the buildings without prior approval of the 
Contracting Officer.

1.2.5   Utility Cutovers and Interruptions

a.  Make utility cutovers and interruptions after normal working hours 
or on Saturdays, Sundays, and Government holidays.  Conform to 
procedures required in the paragraph "Work Outside Regular Hours."
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b.  Ensure that new utility lines are complete, except for the 
connection, before interrupting existing service.

c.  Interruption to water, sanitary sewer, storm sewer, telephone 
service, electric service, air conditioning, heating, fire alarm, 
and compressed air shall be considered utility cutovers pursuant 
to the paragraph entitled "Work Outside Regular Hours."  This time 
limit includes time for deactivation and reactivation.

d.  Operation of Station Utilities:  The Contractor shall not operate 
nor disturb the setting of control devices in the station 
utilities system, including water, sewer, electrical, and steam 
services.  The Government will operate the control devices as 
required for normal conduct of the work.  The Contractor shall 
notify the Contracting Officer giving reasonable advance notice 
when such operation is required.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

       -- End of Section --
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SECTION 01 20 00

PRICE AND PAYMENT PROCEDURES

01/07

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

COE EP-1110-1-8 (1995) Construction Equipment Ownership 
and Operating Expense Schedule

1.2   SUBMITTALS

Submit the following in accordance with Section 01 33 00,"Submittal 
Procedures."

SD-01 Preconstruction Submittals

Schedule of prices

1.3   SCHEDULE OF PRICES

1.3.1   Data Required

Within 15 calendar days of notice of award, prepare and deliver to 
Contracting Officer a schedule of prices (construction contract) on the 
forms furnished by the Government.  Provide a detailed breakdown of the 
contract price, giving quantities for each of the various kinds of work, 
unit prices, and extended prices therefor.  Schedule of prices shall be 
separated by individual building numbers with subtotals for each building.

1.3.2   Schedule Instructions

Payments will not be made until the schedule of prices has been submitted 
to and approved by the Contracting Officer.  Identify the cost for site 
work, and include incidental work to the 5 foot line.  Identify costs for 
the building(s), and include work out to the 5 foot line.  Workout to the 5 
foot line shall include construction encompassed within a theoretical line 
5 feet from the face of exterior walls and shall include attendant 
construction, such as cooling towers, placed beyond the 5 foot line.

1.4   CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification 
Proposals-Price Breakdown," and where actual ownership and operating costs 
of construction equipment cannot be determined from Contractor accounting 
records, equipment use rates shall be based upon the applicable provisions 
of the COE EP-1110-1-8.
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1.5   CONTRACTOR'S PAYMENT REQUEST

1.5.1   Proper Payment Request

A proper request for payment/invoice shall comply with all requirements 
specified in this Section and the contract payment clauses.  If any invoice 
does not comply with these requirements, it shall be returned with a 
statement of the reasons why it was not a proper invoice.  A proper payment 
request/invoice includes the following information, completed forms, and 
number of copies indicated.  Upon request, the Contracting Officer will 
furnish copies of Government forms.

a.  Contractor's Invoice on NAVFAC Form 7300/30, which shall show the 
basis for arriving at the amount of the invoice.  Submit one 
original and two copies.

b.  Contractor's Monthly Estimate for Voucher (LANTNAVFACENGCOM Form 
4-4330/110.  Submit original and two copies.

c.  Payment Certification.  Furnish as specified in "FAR Clause 
52.232-5 (c) Payments under Fixed-Price Construction Contracts."  
Submit one original.

d.  QC Invoice Certification.  Furnish as specified in Section 01 45 10, 
"Quality Control."  Submit one original.

1.5.1.1   Progress Payments

In addition to the requirements stated in Paragraph 1.5.1, "Proper Payment 
Request" above, the Contractor's request for progress payments shall 
include the following:

a.  Updated Progress Schedule:  Furnish an updated progress schedule 
as specified in contract clause FAR 52.236-15 "Schedules for 
Construction Contracts" and Section 01 32 16, "Construction 
Progress Documentation."  Submit one copy.

1.5.1.2   Final Payments

The request for final payment is submitted after completion and acceptance 
of all work and all other requirements of the contract.  Before submitting 
the final invoice the Contractor shall meet with the appropriate Government 
representatives to determine the final invoice amount, including the 
assessment of liquidated damages, if any, and to make sure the final 
release is complete and accurate.  In addition to the requirements in 
Paragraph 1.5.1, "Proper Payment Request" above, the Contractor's request 
for final payment shall include the following:

a.  A final release executed on the standard form provided by the 
Contracting Officer.  Submit two originals with final payment 
request.

b.  NC Tax certified statement and report for the prime and each 
subcontractor (FAR 52.229-7).  Submit two copies.

c.  As-built drawings (if applicable).

d.  Warranties (if applicable).
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e.  O&M manuals (if applicable).

f.  Final payrolls (FAR 52.222-6).

g.  A release for an assignment of claims (if applicable).  Submit 
three originals.

1.5.2   Procedures for Submitting Payment Request

a.  The Contractor may submit only one invoice for payment each month 
as the work progresses.

b.  The invoice shall be delivered to the ROICC Office, Administrative 
Branch, between five calendar days before and five calendar days 
after the contract award date.  Invoices received outside this 
schedule shall be returned to the Contractor unprocessed.  The 
Contractor will have to wait until the following month to submit 
their next invoice.

c.  Invoices shall be delivered during normal work hours from 7:30 AM 
up to 4:00 PM (EST), Monday through Friday, excluding holidays.

1.6   PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of a proper payment request/invoice by 
the Contractor.

1.6.1   Obligation of Government Payments

The obligation of the Government to make payments required under the 
provisions of this contract will, at the discretion of the Contracting 
Officer, be subject to the following:

a.  Reasonable retention and/or deductions due to defects in material 
or workmanship; potential liquidated damages; and/or failure to 
comply with any other requirements of the contract.

b.  Claims which the Government may have against the Contractor under 
or in connection with this contract; and

c.  Unless otherwise adjusted, repayment to the Government upon demand 
for overpayments made to the Contractor.

d.  Failure to provide up to date record drawings not current as 
stated in Contract Clause "FAC 5252.236-9310, Record Drawings"; NC 
State tax certified statement and report in accordance with FAR 
52.229-2; labor payrolls in accordance with FAR 52.222-6; as-built 
drawings in accordance with Section 01 45 10, "Quality Control"; 
warranties and O&M manuals; and any other requirements in the 
contract.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
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SECTION 01 30 00

ADMINISTRATIVE REQUIREMENTS

02/11

PART 1   GENERAL

1.1   SUBMITTALS

Submit the following in accordance with the Section 01 33 00, "Submittal 
Procedures."

SD-01 Preconstruction Submittals

List of contact personnel

1.2   MINIMUM INSURANCE REQUIREMENTS

Procure and maintain during the entire period of performance under this 
contract the following minimum insurance coverage:

a.  Comprehensive general liability:  $500,000 per occurrence

b.  Automobile liability:  $200,000 per person, $500,000 per 
occurrence, $20,000 per occurrence for property damage

c.  Workmen's compensation as required by Federal and State workers' 
compensation and occupational disease laws,

d.  Employer's liability coverage of $100,000, except in States where 
workers compensation may not be written by private carriers,

e.  Others as required by State law.

1.3   ELECTRONIC MAIL (EMAIL)

a.  The Contractor is required to establish and maintain electronic 
mail (email) capability along with the capability to open various 
electronic attachments in Microsoft, Adobe Acrobat, and other 
similar formats.

b.  Within 10 days after contract award; the Contractor shall provide 
the Contracting Officer a single (only one) email address for the 
ROICC office to send communications related to this contract 
correspondence.  The ROICC office may also use email to notify the 
Contractor of base access conditions when emergency conditions 
warrant, such as hurricanes, terrorist threats, etc.

c.  Multiple email addresses are not authorized.

d.  It is the Contractor's responsibility to make timely distribution 
of all ROICC email within its own organization, including field 
office(s).

e.  The Contractor shall promptly notify the Contracting Officer, in 
writing, of any changes to their email address.
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1.4   CONTRACTOR PERSONNEL REQUIREMENTS

1.4.1   Subcontractors and Personnel

Furnish a list of contact personnel of the Contractor and subcontractors 
including addresses and telephone numbers for use in the event of an 
emergency.  As changes occur and additional information becomes available, 
correct and change the information contained in previous lists.

1.4.2   Identification Badges

Identification badges will be furnished without charge.  Application for 
and use of badges will be as directed below.  Immediately report instances 
of lost or stolen badges to the Contracting Officer.  Employees are 
required to resubmit a complete 50 state criminal records check in order to 
renew their contractor badge.

1.4.3   Business Access Security Requirements  

1.4.3.1   Business Access Definition

Contractor/subcontractor employees requiring installation access to MCB, 
Camp Lejeune or MCAS New River, N.C. must obtain a Business Access 
Identification Badge for that particular installation.  Regularly scheduled 
delivery personnel, to include FEDEX, UPS, Pick-up and deliveries, should, 
also, follow the Business Access guidelines described below.  Personnel 
requiring Business Access Identification Badges shall submit all 
documentation listed below.  Badges are not required if the contracted 
position requires the employee to obtain a Common Access Card (CAC) which 
will be identified separately within the Government contract.

1.4.3.2   Installation Security Access Requirements

Contractor shall accomplish the security requirements below within 10 days 
after award or prior to performance under the contract.  

1.4.3.3   Business Access Identification Badge Requirement

In order to obtain a Business Access Identification Badge for access to 
MCB, Camp Lejeune, and satellite activities, or MCAS New River, NC, all 
personnel providing services under this contract shall be required to 
present the documentation below to the following offices, as applicable:

MCB, Camp Lejeune, NC and its satellite activities.  Report as follows:

1.  Identification Card Center, 60 Molly Pitcher Road for badge 
(910-450-8444).

MCAS New River, NC.  Report as follows:

1.  Pass and Identification Office, Bldg AS-187 for badge 
(910-449-7695) and vehicle pass (910-449-5513).

1.4.3.4   Proof of Employee Citizenship or Legal Alien Status

Employers may participate in the E-verify program (1-888-464-4218, 
www.DHS.gov/e-verify) allowing U.S. employers to verify name, DOB, and SSN 
along with immigration information for non-citizens, against federal 
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databases in order to verify the employment eligibility of both citizens 
and non-citizen new hires.

1.4.3.5   Proof of Criminal Records Check

Commercial and contract employees must provide proof a complete 50 state 
criminal records check on an annual basis.  The record check may be 
obtained from any of the following Internet investigative services:  Kroll 
(former Infolink Screening Services) at www.kroll.com, Castle Branch at 
www.castlebranch.com, or any other investigative services company that 
provides records checks for all 50 states.  These services also validate 
social security card numbers.  All criminal history checks must be 
completed no more than 30 days prior to start date of contract.  (Note:  
These Internet screening services are listed as possible sources for 
obtaining a criminal background check.  The United States government and 
the United States Marine Corps do not endorse nor are they affiliated with 
any of these services).

1.4.3.6   Letter Provided By Contracting Officer Indicating Contract

Letter provided by Contracting Officer indicating contract, contract period 
and prime contractor.  Proof of employment on a valid Government contract 
(e.g., a letter on company letterhead from the prime contractor including 
contract number and term).

1.4.3.7   Photo ID

Valid state or federal issued picture identification card.  Acceptable 
documents include state drivers license, DMV issued photo identification, 
or alien registration card.

1.4.3.8   National Crime Investigation Center (NCIC) Check

Provost Marshals are authorized to conduct a national crime information 
center (NCIC) check of all persons entering the installation, if/where 
applicable, the NCIC check may include drivers's license query, wants and 
warrants, and criminal history.

1.4.4   Denial of Access

Installation access shall be denied if it is determined that an employee:

a.  Is on the National Terrorist Watch List

b.  Is illegally present in the United States.

c.  Is subject to an outstanding warrant.

d.  Has knowingly submitted an employment questionnaire with false or 
fraudulent information.

e.  Has been issued a debarment order and is currently banned from 
military installations.

f.  Is a Registered Sexual Offender.

g.  Has been convicted of a felony or a drug crime within the past 
five years.
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h.  Individuals who have received a DUI/DWI in the last year may be 
allowed access to the installation, but will not be permitted to 
drive on the installation.

i.  Any reason the Installation Commander deems reasonable for the 
good order and discipline.

1.4.5   Appeal Process

All appeals should be directed to the Base Inspector's Office for any 
individual that has been denied access to the Base.

1.4.6   Display of Badges

Contractors/subcontractors shall prominently display their badges on their 
person at all times.  Upon completion/termination of this contract or an 
individual's employment, the Contractor shall collect and turn in to the 
Pass & ID Office all badges.  If the Contactor fails to obtain the 
employee's badge, the Pass & ID Office will be notified within 24 hours.  
Immediately report instances of lost or stolen badges to the Contracting 
Officer.   

1.4.7   Contractor and Subcontractor Vehicle Requirements

Each vehicle to be used in contract performance shall show the Contractor's 
or subcontractor's name so that it is clearly visible and shall always 
display a valid state license plate and safety inspection sticker.  To 
obtain a vehicle decal, which will be valid for one year or contract 
period, whichever is shorter, Contractor or subcontractor vehicle operators 
shall provide to the Vehicle Registration Office, 60 Molly Pitcher Road 
(910-451-1158) or to MCAS, Building AS-187 (910-449-5513) for vehicle decal:

a.  An installation sponsor request forwarded to provost Marshall 
office

b.  A valid form of Federal or state government I.D.

c.  If driving a motor vehicle, a valid driver's license, vehicle 
registration and proof of insurance

Upon completion/termination of this contract or an individual's employment, 
the Contractor shall collect and turn in to Vehicle Registration all 
Government vehicle decals.  If any are not collected, the Contractor shall 
notify the Vehicle Registration Office within 24 hours.  

1.4.8   Security Checks

Contractor personnel and vehicles shall only be present in locations 
relevant to contract performance.  All Contractor personnel entering the 
base shall conform to all Government regulations and are subject to such 
checks as may be deemed necessary to ensure that violations do not occur.  
Employees shall not be permitted on base when such a check reveals that 
their presence would be detrimental to the security of the base.  Subject 
to security regulations, the Government will allow access to an area for 
servicing equipment and/or performing required services.  Upon request, the 
Contractor shall submit to the Contracting Officer questionnaires and other 
forms as may be required for security purposes.
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1.5   SUPERVISION

Have at least one qualified supervisor capable of reading, writing, and 
conversing fluently in the English language on the job site during working 
hours.  In addition, if a Quality Control (CQ) representative is required 
on the contract, then that individual shall also have fluent English 
communication skills.

NOTE:  If training and experience requirements of Section 01 45 10, 
"Quality Control" and 01 35 29, "Safety and Occupational Health 
Requirements" have been met the supervisor may also serve as QC Manager and 
Site Safety and Health Officer (SSHO).

1.6   PRECONSTRUCTION CONFERENCE

After award of the contract but prior to commencement of any work at the 
site, meet with the Contracting Officer to discuss and develop a mutual 
understanding relative to the administration of the value engineering and 
safety program, preparation of the schedule of prices, shop drawings, and 
other submittals, scheduling programming, and prosecution of the work.  
Major subcontractors who will engage in the work shall also attend.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

       -- End of Section --
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SECTION 01 32 16

CONSTRUCTION PROGRESS DOCUMENTATION

11/09

PART 1   GENERAL

1.1   SUBMITTALS

Submit the following in accordance with Section 01 33 00, "Submittal 
Procedures."

SD-01 Preconstruction Submittals

Construction schedule

Equipment delivery schedule

1.2   CONSTRUCTION SCHEDULE

Within 21 days after receipt of the Notice of Award, prepare and submit to 
the Contracting Officer for approval a Critical Path Method (CPM), Network 
Schedule in accordance with the terms in Contract Clause "FAR 52.236-15, 
Schedules for Construction Contracts," except as modified in this 
contract.  Primavera Suretrak 3.0 will be utilized to produce and update 
all progress schedules.

1.3   EQUIPMENT DELIVERY SCHEDULE

1.3.1   Initial Schedule

Within 30 calendar days after approval of the proposed construction 
schedule, submit for Contracting Officer approval a schedule showing 
procurement plans for materials, plant, and equipment.  Submit in the 
format and content as prescribed by the Contracting Officer, and include as 
a minimum the following information:

a.  Description.

b.  Date of the purchase order.

c.  Promised shipping date.

d.  Name of the manufacturer or supplier.

e.  Date delivery is expected.

f.  Date the material or equipment is required, according to the 
current construction schedule.

1.4   NETWORK ANALYSIS SYSTEM (NAS)

The Contractor shall use the critical path method (CPM) to schedule and 
control construction activities.  The schedule shall identify as a minimum:

a.  Construction time for all major systems and components;
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1.4.1   CPM Submittals and Procedures

Submit all network analysis and updates in hard copy.  Also submit CPM 
network schedule on CD.  The network analysis system shall be submitted 
using SureTrak 3.0 software and be capable of running on an IBM compatible 
computer (IBM is a registered trademark of International Business 
Machines), operating with "Microsoft Windows 95".  The network analysis 
system shall be kept current, with changes made to reflect the actual 
progress and status of the construction.

1.5   UPDATED SCHEDULES

Update the construction schedule and equipment delivery schedule at monthly 
intervals or when schedule has been revised.  Reflect any changes occurring 
since the last update.  Submit copies of the purchase orders and 
confirmation of the delivery dates as directed.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

       -- End of Section --
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SECTION 01 33 00

SUBMITTAL PROCEDURES

12/10

PART 1   GENERAL

1.1   SUMMARY

1.1.1   Government-Furnished Information

Submittal register will be delivered to the contractor in hard copy 
format.  Register will have the following fields completed, to the extent 
that will be required by the Government during subsequent usage.

Column (c):  Lists specification section in which submittal is required.

Column (d):  Lists each submittal description (SD No. and type, e.g. 
SD-04 Drawings) required in each specification section.

Column (e):  Lists one principal paragraph in specification section 
where a material or product is specified.  This listing is only to 
facilitate locating submitted requirements.  Do not consider entries in 
column (e) as limiting project requirements.

Column (f):  Indicate approving authority for each submittal.  The 
Contracting Officer is approving authority for all submittals.

1.2   DEFINITIONS

1.2.1   Submittal

Shop drawings, product data, samples, and administrative submittals 
presented for review and approval.  Contract Clauses "FAR 52.236-5, 
Material and Workmanship," paragraph (b) and "FAR 52.236-21, Specifications 
and Drawings for Construction," paragraphs (d), (e), and (f) apply to all 
"submittals."

1.2.2   Types of Submittals

All submittals are classified as indicated in paragraph "Submittal 
Descriptions (SD)".  Submittals also are grouped as follows:

a.  Shop drawings:  As used in this section, drawings, schedules, 
diagrams, and other data prepared specifically for this contract, 
by contractor or through contractor by way of subcontractor, 
manufacturer, supplier, distributor, or other lower tier 
contractor, to illustrate portion of work.

b.  Product data:  Preprinted material such as illustrations, standard 
schedules, performance charts, instructions, brochures, diagrams, 
manufacturer's descriptive literature, catalog data, and other 
data to illustrate portion of work, but not prepared exclusively 
for this contract.

c.  Samples:  Physical examples of products, materials, equipment, 
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assemblies, or workmanship that are physically identical to 
portion of work, illustrating portion of work or establishing 
standards for evaluating appearance of finished work or both.

d.  Administrative submittals:  Data presented for reviews and 
approval to ensure that administrative requirements of project are 
adequately met but not to ensure directly that work is in 
accordance with design concept and in compliance with contract 
documents.

1.2.3   Submittal Descriptions (SD)

SD-01 Preconstruction Submittals

Certificates of insurance
Surety bonds
List of proposed subcontractors
List of proposed products
Construction Progress Schedule
Submittal schedule
Schedule of values
Health and safety plan
Work plan
Quality control plan
Environmental protection plan

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a material, 
product or system identical to the material, product or system to be 
provided has been tested in accord with specified requirements.  (Testing 
must have been within three years of date of contract award for the 
project.)

Report which includes findings of a test required to be performed by the 
contractor on an actual portion of the work or prototype prepared for the 
project before shipment to job site.

Report which includes finding of a test made at the job site or on sample 
taken from the job site, on portion of work during or after installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SD-07 Certificates

Statements signed by responsible officials of manufacturer of product, 
system or material attesting that product, system or material meets 
specification requirements.  Must be dated after award of project contract 
and clearly name the project.

Document required of Contractor, or of a supplier, installer or 
subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications.
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Confined space entry permits.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

As-built drawings

Special warranties

Posted operating instructions

Training plan

1.2.4   Approving Authority

Person authorized to approve submittal.

1.2.5   Work

As used in this section, on- and off-site construction required by contract 
documents, including labor necessary to produce construction and materials, 
products, equipment, and systems incorporated or to be incorporated in such 
construction.

1.3   SUBMITTALS

Submit the following in accordance with the requirements of this section.

SD-11 Closeout Submittals

Submittal register

Complete Submittal Package 1 CD

1.4   USE OF SUBMITTAL REGISTER

Prepare and maintain submittal register, as the work progresses.  Use the 
hard copy submittal register furnished by the Government or other approved 
format.  Do not change data which is output in columns (c), (d), (e), and 
(f) as delivered by government; retain data which is output in columns (a), 
(g), (h), and (i) as approved.

1.4.1   Submittal Register

Submit submittal register as a hard copy.  Submit with quality control plan 
and project schedule required by Section 01 45 10, "Quality Control" and 
Section 01 32 16, "Construction Progress Documentation."  Do not change 
data in columns (c), (d), (e), and (f) as delivered by the government.  
Verify that all submittals required for project are listed and add missing 
submittals. Complete the following on the register:

Column (a) Activity Number:  Activity number from the project schedule.

Column (g) Contractor Submit Date:  Scheduled date for approving 
authority to receive submittals.

Column (h) Contractor Approval Date:  Date contractor needs approval of 
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submittal.

Column (i) Contractor Material:  Date that contractor needs material 
delivered to contractor control.

1.4.2   Contractor Use of Submittal Register

Update the following fields in the government-furnished submittal register.

Column (b) Transmittal Number:  Contractor assigned list of consecutive 
numbers.

Column (j) Action Code (k):  Date of action used to record contractor's 
review when forwarding submittals to QC.

Column (l) List date of submittal transmission.

Column (q) List date approval received.

1.4.3   Approving Authority Use of Submittal Register

Update the following fields in the government-furnished submittal register.

Column (b).

Column (l) List date of submittal receipt.

Column (m) through (p).

Column (q) List date returned to contractor.

1.4.4   Contractor Action Code and Action Code

Entries used will be as follows (others may be prescribed by Transmittal 
Form):

NR - Not Received

AN - Approved as noted

A - Approved

RR - Disapproved, Revise, and Resubmit

1.4.5   Copies Delivered to the Government

Deliver one copy of submitted register updated by contractor to government 
with each invoice request.

1.5   PROCEDURES FOR SUBMITTALS

1.5.1   Reviewing, Certifying, Approving Authority

QC organization shall be responsible for reviewing and certifying that 
submittals are in compliance with contract requirements.  The Contracting 
Officer is the approving authority for all submittals.
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1.5.2   Constraints

a.  Submittals listed or specified in this contract shall conform to 
provisions of this section, unless explicitly stated otherwise.

b.  Submittals shall be complete for each definable feature of work; 
components of definable feature interrelated as a system shall be 
submitted at same time.

c.  When acceptability of a submittal is dependent on conditions, 
items, or materials included in separate subsequent submittals, 
submittal will be returned without review.

d.  Approval of a separate material, product, or component does not 
imply approval of assembly in which item functions.

1.5.3   Scheduling

a.  Coordinate scheduling, sequencing, preparing and processing of 
submittals with performance of work so that work will not be 
delayed by submittal processing.  Allow for potential requirements 
to resubmit. 

b.  Except as specified otherwise, allow review period, beginning with 
receipt by approving authority, that includes at least 15 working 
days for submittals for QC manager approval and 20 working days 
for submittals for contracting officer approval.  Period of review 
for submittals with contracting officer approval begins when 
Government receives submittal from QC organization.  Period of 
review for each resubmittal is the same as for initial submittal.

c.  For submittals requiring review by fire protection engineer, allow 
review period, beginning when government receives submittal from 
QC organization, of 45 working days for return of submittal to the 
contractor.  Period of review for each resubmittal is the same as 
for initial submittal.

1.5.4   Variations

Variations from contract requirements require Government approval pursuant 
to contract Clause entitled "FAR 52.236-21, Specifications and Drawings for 
Construction" and will be considered where advantageous to government.

1.5.4.1   Considering Variations

Discussion with contracting officer prior to submission, will help ensure 
functional and quality requirements are met and minimize rejections and 
resubmittals.  When contemplating a variation which results in lower cost, 
consider submission of the variation as a Value Engineering Change Proposal 
(VECP).

1.5.4.2   Proposing Variations

When proposing variation, deliver written request to the contracting 
officer, with documentation of the nature and features of the variation and 
why the variation is desirable and beneficial to government.  If lower cost 
is a benefit, also include an estimate of the cost saving.  In addition to 
documentation required for variation, include the submittals required for 
the item. Clearly mark the proposed variation in all documentation.
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1.5.4.3   Warranting That Variation Are Compatible

When delivering a variation for approval, contractor warrants that this 
contract has been reviewed to establish that the variation, if 
incorporated, will be compatible with other elements of work.

1.5.4.4   Review Schedule Is Modified

In addition to normal submittal review period, a period of 10 working days 
will be allowed for consideration by the Government of submittals with 
variations.

1.5.5   Contractor's Responsibilities

a.  Determine and verify field measurements, materials, field 
construction criteria; review each submittal; and check and 
coordinate each submittal with requirements of the work and 
contract documents.

b.  Transmit submittals to QC organization in accordance with schedule 
on approved Submittal Register, and to prevent delays in the work, 
delays to government, or delays to separate contractors.

c.  Advise contracting officer of variation, as required by paragraph 
entitled "Variations."

d.  Correct and resubmit submittal as directed by approving 
authority.  When resubmitting disapproved transmittals or 
transmittals noted for resubmittal, the contractor shall provide 
copy of that previously submitted transmittal including all 
reviewer comments for use by approving authority.  Direct specific 
attention in writing or on resubmitted submittal, to revisions not 
requested by approving authority on previous submissions.

e.  Furnish additional copies of submittal when requested by 
contracting officer, to a limit of 20 copies per submittal.

f.  Complete work which must be accomplished as basis of a submittal 
in time to allow submittal to occur as scheduled.

g.  Ensure no work has begun until submittals for that work have been 
returned as "approved," or "approved as noted", except to the 
extent that a portion of work must be accomplished as basis of 
submittal.

1.5.6   QC Organization Responsibilities

a.  Note date on which submittal was received from contractor on each 
submittal.

b.  Review each submittal; and check and coordinate each submittal 
with requirements of work and contract documents.

c.  Review submittals for conformance with project design concepts and 
compliance with contract documents.

d.  Act on submittals, determining appropriate action based on QC 
organization's review of submittal.
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(1)  When QC manager is approving authority, take appropriate 
action on submittal from the possible actions defined in paragraph 
entitled, "Actions Possible."

(2)  When contracting officer is approving authority or when 
variation has been proposed, forward submittal to Government with 
certifying statement or return submittal marked "not reviewed" or 
"revise and resubmit" as appropriate.  The QC organization's 
review of submittal determines appropriate action.

e.  Ensure that material is clearly legible.

f.  Stamp each sheet of each submittal with QC certifying statement or 
approving statement, except that data submitted in bound volume or 
on one sheet printed on two sides may be stamped on the front of 
the first sheet only.

(1)  When approving authority is contracting officer, QC 
organization will certify submittals forwarded to contracting 
officer with the following certifying statement:

"I hereby certify that the (equipment) (material) (article) shown and 
marked in this submittal is that proposed to be incorporated with 
contract Number N40085-11-B-0029, is in compliance with the 
contract drawings and specification, can be installed in the 
allocated spaces, and is submitted for Government approval.

Certified by Submittal Reviewer _____________________, Date _______
(Signature when applicable)

Certified by QC manager _____________________________, Date ______"
(Signature)

g.  Sign certifying statement or approval statement.  The person 
signing certifying statements shall be QC organization member 
designated in the approved QC plan.  The signatures shall be in 
original ink.  Stamped signatures are not acceptable.

h.  Update submittal register as submittal actions occur and maintain 
the submittal register at project site until final acceptance of 
all work by contracting officer.

i.  Retain a copy of approved submittals at project site, including 
contractor's copy of approved samples.

1.5.7   Government's Responsibilities

When approving authority is contracting Officer, the Government will:

a.  Note date on which submittal was received from QC manager, on each 
submittal for which the contracting officer is approving authority.

b.  Review submittals for approval within scheduling period specified 
and only for conformance with project design concepts and 
compliance with contract documents.

c.  Identify returned submittals with one of the actions defined in 
paragraph entitled "Actions Possible" and with markings 
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appropriate for action indicated.

1.5.8   Actions Possible

Submittals will be returned with one of the following notations:

a.  Submittals marked "not reviewed" will indicate submittal has been 
previously reviewed and approved, is not required , does not have 
evidence of being reviewed and approved by contractor, or is not 
complete.  A submittal marked "not reviewed" will be returned with 
an explanation of the reason it is not reviewed. Resubmit 
submittals returned for lack of review by contractor or for being 
incomplete, with appropriate action, coordination, or change.

b.  Submittals marked "approved" "approved as submitted" authorize 
contractor to proceed with work covered.

c.  Submittals marked "approved as noted" authorize contractor to 
proceed with work as noted provided contractor takes no exception 
to the notations.

d.  Submittals marked "revise and resubmit" or "disapproved" indicate 
submittal is incomplete or does not comply with design concept or 
requirements of the contract documents and shall be resubmitted 
with appropriate changes.  No work shall proceed for this item 
until resubmittal is approved.

1.6   FORMAT OF SUBMITTALS

1.6.1   Complete Submittal Package

Contractor shall make electronic copies of all submittals, including the 
transmittal sheet, and provide a CD/DVD containing all submittals for 
project close out.

The CD/DVD shall be marked "Complete Submittal Package - Contract #______." 

1.6.2   Transmittal Form

Transmit each submittal, except sample installations and sample panels, to 
office of approving authority.  Transmit submittals with transmittal form 
prescribed by contracting officer and standard for project.  The 
transmittal form shall identify contractor, indicate date of submittal, and 
include information prescribed by transmittal form and required in 
paragraph entitled "Identifying Submittals."  Process transmittal forms to 
record actions regarding sample panels and sample installations.

1.6.3   Identifying Submittals

Identify submittals, except sample panel and sample installation, with the 
following information permanently adhered to or noted on each separate 
component of each submittal and noted on transmittal form.  Mark each copy 
of each submittal identically, with the following:

a.  Project title and location.

b.  Construction contract number.

c.  Section number of the specification section by which submittal is 
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required.

d.  Submittal description (SD) number of each component of submittal.

e.  When a resubmission, alphabetic suffix on submittal description, 
for example, SD-10A, to indicate resubmission.

f.  Name, address, and telephone number of subcontractor, supplier, 
manufacturer and any other second tier contractor associated with 
submittal.

g.  Product identification and location in project.

1.6.4   Format for Product Data

a.  Present product data submittals for each section as a complete, 
bound volume.  Include table of contents, listing page and catalog 
item numbers for product data.

b.  Indicate, by prominent notation, each product which is being 
submitted; indicate specification section number and paragraph 
number to which it pertains.

c.  Supplement product data with material prepared for project to 
satisfy submittal requirements for which product data does not 
exist.  Identify this material as developed specifically for 
project.

1.6.5   Format for Shop Drawings

a.  Shop drawings shall not be less than 8 1/2 by 11 inches nor more 
than 30 by 42 inches.

b.  Present 8 1/2 by 11 inches sized shop drawings as part of the 
bound volume for submittals required by section.  Present larger 
drawings in sets.

c.  Include on each drawing the drawing title, number, date, and 
revision numbers and dates, in addition to information required in 
paragraph entitled "Identifying Submittals."

d.  Dimension drawings, except diagrams and schematic drawings; 
prepare drawings demonstrating interface with other trades to 
scale.  Shop drawing dimensions shall be the same unit of measure 
as indicated on the contract drawings.  Identify materials and 
products for work shown.

1.6.6   Format of Samples

a.  Furnish samples in sizes below, unless otherwise specified or 
unless the manufacturer has prepackaged samples of approximately 
same size as specified:

(1)  Sample of Equipment or Device:  Full size.

(2)  Sample of Materials Less Than 2 by 3 inches:  Built up to 8 
1/2 by 11 inches.

(3)  Sample of Materials Exceeding 8 1/2 by 11 inches:  Cut down to
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 8 1/2 by 11 inches and adequate to indicate color, texture, and 
material variations.

(4)  Sample of Linear Devices or Materials:  10 inch length or 
length to be supplied, if less than 10 inches.  Examples of linear 
devices or materials are conduit and handrails.

(5)  Sample of Non-Solid Materials:  Pint.  Examples of non-solid 
materials are sand and paint.

(6)  Color Selection Samples:  2 by 4 inches.

(7)  Sample Panel:  4 by 4 feet.

(8)  Sample Installation:  100 square feet.

b.  Samples Showing Range of Variation:  Where variations are 
unavoidable due to nature of the materials, submit sets of samples 
of not less than three units showing extremes and middle of range.

c.  Reusable Samples:  Incorporate returned samples into work only if 
so specified or indicated.  Incorporated samples shall be in 
undamaged condition at time of use.

d.  Recording of Sample Installation:  Note and preserve the notation 
of area constituting sample installation but remove notation at 
final clean up of project.

e.  When color, texture or pattern is specified by naming a particular 
manufacturer and style, include one sample of that manufacturer 
and style, for comparison.

1.6.7   Format of Administrative Submittals

a.  When submittal includes a document which is to be used in project 
or become part of project record, other than as a submittal, do 
not apply contractor's approval stamp to document, but to a 
separate sheet accompanying document.

1.7   QUANTITY OF SUBMITTALS

1.7.1   Number of Copies of Product Data

a.  Submit five copies of submittals of product data requiring review 
and approval only by the Contracting Officer.  Submit three copies 
of submittals of product data for operation and maintenance 
manuals.

1.7.2   Number of Copies of Shop Drawings

Submit shop drawings in compliance with quantity requirements specified for 
product data.

1.7.3   Number of Samples

a.  Submit two samples, or two sets of samples showing range of 
variation, of each required item.  One approved sample or set of 
samples will be retained by approving authority and one will be 
returned to contractor.
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b.  Submit one sample panel.  Include components listed in technical 
section or as directed.

c.  Submit one sample installation, where directed.

d.  Submit one sample of non-solid materials.

1.7.4   Number of Copies of Administrative Submittals

a.  Unless otherwise specified, submit administrative submittals 
compliance with quantity requirements specified for product data.

1.8   FORWARDING SUBMITTALS

1.8.1   Samples and Submittalsr

Except as otherwise noted, submit samples and submittals to:

ROICC/OICC
Jacksonville, North Carolina Area

1005 Michael Road
Camp Lejeune, NC  28542-2521

1.8.1.1   Administrative Submittals

Submit administrative submittals for asbestos/lead removal and 
environmental protection plan to the Resident Officer in Charge of 
Construction (ROICC/OICC).

1.8.1.2   Fire Protection and Fire Alarm System Submittals

Submit fire protection and fire alarm system submittals to ROICC/OICC.

1.8.1.3   TAB Submittals

Submit to ROICC/OICC for all projects.

1.8.2   Shop Drawings, Product Data, and O&M Data

As soon as practicable after award of the contract, and before procurement 
or fabrication, submit shop drawings, product data and O&M Data required in 
the technical sections of this specification.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

       -- End of Section --
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01 20 00 SD-01 Preconstruction Submittals
1.3Schedule of prices

01 30 00 SD-01 Preconstruction Submittals
1.4.1List of contact personnel

01 32 16 SD-01 Preconstruction Submittals
1.2Construction schedule
1.3Equipment delivery schedule

01 33 00 SD-11 Closeout Submittals
1.4.1Submittal register
1.6.1Complete Submittal Package

01 35 29 SD-01 Preconstruction Submittals
1.9Accident Prevention Plan (APP)
1.10Activity Hazard Analysis (AHA)
1.9.1Crane Critical Lift Plan
1.9.1Crane Work Plan
1.7.1.6Crane Operators

SD-06 Test Reports
1.14Reports
1.14.1Accident Reports
1.14.3Monthly Exposure Reports
1.14.4Regulatory Citations and

Violations
1.14.5Crane Reports
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1.11Confined Space Entry Permit
1.14.6Certificate of Compliance
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01 35 29 1.14.7Third Party Certification of
Barge-Mounted Mobile Cranes

01 45 10 SD-11 Closeout Submittals
1.6QC PLAN

01 50 00 SD-01 Preconstruction Submittals
1.5.1.1Traffic control plan

01 57 19 SD-01 Preconstruction Submittals
1.6.1Environmental protection plan
1.6.4Preconstruction survey

SD-11 Closeout Submittals
1.4.1Solid waste disposal permit
1.2Environmental training

documentation
1.6.3Environmental Plan Review
2.1Annual Report of Products

Containing Recovered Materials
01 78 00 SD-11 Closeout Submittals

1.2.1As-built drawings
1.2.2Record of materials
1.3Complete Submittal Package
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SECTION 01 35 29

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

02/11

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI Z359.1 (1992; R 1999) Safety Requirements for 
Personal Fall Arrest Systems, Subsystems 
and Components

ASME INTERNATIONAL (ASME)

ASME B30.3 (1996) Construction Tower Cranes

ASME B30.5 (2000) Mobile and Locomotive Cranes

ASME B30.8 (2000) Floating Cranes and Floating 
Derricks

ASME B30.22 (2000) Articulating Boom Cranes

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 (2002) Potable Fire Extinguishers

NFPA 241 (2000) Safeguarding Construction, 
Alteration, and Demolition Operations

NFPA 51B (2003) Fire Prevention During Welding, 
Cutting, and Other Hot Work

NFPA 70 (2002) National Electrical Code

NFPA 70E (2004) Electrical Safety in the Workplace

U. S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety and Health Requirements 
Manual

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1910.146 Permit-required Confined Spaces

29 CFR 1910.94 Ventilation
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29 CFR 1915 Confined and Enclosed Spaces and Other 
Dangerous Atmospheres in Shipyard 
Employment

29 CFR 1919 Gear Certification

29 CFR 1926 Safety and Health Regulations for 
Construction

29 CFR 1926.500 Fall Protection

1.2   SUBMITTALS

The following shall be submitted in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Accident Prevention Plan (APP)

Activity Hazard Analysis (AHA)

Crane Critical Lift Plan

Crane Work Plan

Proof of qualifications for Crane Operators

SD-06 Test Reports

Reports

Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph entitled, "Reports."

Accident Reports

Monthly Exposure Reports

Regulatory Citations and Violations

Crane Reports

SD-07 Certificates

Confined Space Entry Permit

Certificate of Compliance (Crane)

Third Party Certification of Barge-Mounted Mobile Cranes

Submit one copy of each permit/certificate attached to each Daily 
Report.

1.3   DEFINITIONS

a. Associate Safety Professional (ASP).  An individual who is currently 
certified by the Board of Certified Safety Professionals.
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b. Certified Construction Health & Safety Technician (CHST).  An 
individual who is currently certified as a CHST by the Board of 
Certified Safety Professionals.

c. Certified Industrial Hygienist (CIH). An individual who is currently 
certified as a CIH by the American Board of Industrial Hygiene.

d. Certified Safety Professional (CSP). An individual who is currently 
certified as a CSP by the Board of Certified Safety Professionals.

e. Certified Safety Trained Supervisor (STS).  An individual who is 
currently certified as an STS by the Board of Certified Safety 
Professionals.

f.  Competent Person for Fall Protection.  A person who is cabable of 
identifying hazardous or dangerous conditions in the personal fall 
arrest system or any component thereof, as well as their application 
and use with related equipment, and has the authority to take prompt 
corrective measures to eliminate the hazards of falling.

g.   High Visibility Accident.  Any mishap which may generate publicity 
and/or high visibility.

h.  Low-slope roof.  A roof having a slope less than or equal to 4 in 
12 (vertical to horizontal).

i.  Medical Treatment. Treatment administered by a physician or by 
registered professional personnel under the standing orders of a 
physician.  Medical treatment does not include first aid treatment even 
through provided by a physician or registered personnel.

j.  Multi-Employer Work Site (MEWS).  A multi-employer work site, as 
defined by OSHA, is one in which many employers occupy the same site. 
The Government considers the Prime Contractor to be the "controlling 
authority" for all work site safety and health of the subcontractors.

k.  Operating Envelope.  The area surrounding any crane. Inside this 
"envelope" is the crane, the operator, riggers, rigging gear between 
the hook and the load, the load and the crane's supporting structure 
(ground, rail, etc.).

l.  Qualified Person for Fall Protection.  A person with a recognized 
degree or professional certifictae, extensive knowledge, training and 
experience in the field of fall protection who is capable of performing 
design, analysis, and evaluation of fall protection systems and 
equipment.

m.  Recordable Injuries or Illnesses.  Any work-related injury or 
illness that results in: 

(1)   Death, regardless of the time between the injury and death, 
or the length of the illness;

(2)   Days away from work;

(3)   Restricted work;

(4)   Transfer to another job;
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(5)   Medical treatment beyond first aid;

(6)   Loss of consciousness; or

(7)   A significant injury or illness diagnosed by a physician or 
other licensed health care professional, even if it did not result 
in (1) through (6) above.

n.   Site Safety and Health Officer (SSHO).  The superintendent or 
other qualified or competent person who is responsible for the on-site 
safety and health required for the project.

o.  Steep roof.  A roof having a slope greater than 4 in 12 (vertical 
to horizontal). 

p.   "USACE" property and equipment specified in USACE EM 385-1-1 
should be interpreted as Government property and equipment.

q.   Weight Handling Equipment (WHE) Accident.  A WHE accident occurs 
when any one or more of the six elements in the operating envelope 
fails to perform correctly during operation, including operation during 
maintenance or testing resulting in personnel injury or death; material 
or equipment damage; dropped load; derailment; two-blocking; overload; 
and collision, including unplanned contact between the load, crane, 
and/or other objects.  A dropped load, derailment, two-blocking, 
overload and collision are considered accidents even though no material 
damage or injury occurs.  A component failure (e.g., motor burnout, 
gear tooth failure, bearing failure) is not considered an accident 
solely due to material or equipment damage unless the component failure 
results in damage to other components (e.g., dropped boom, dropped 
load, roll over, etc.).

1.4   CONTRACTOR SAFETY SELF-EVALUATION CHECKLIST 

Contracting Officer will provide a "Contractor Safety Self-Evaluation 
checklist" to the Contractor at the pre-construction conference. The 
checklist will be completed monthly by the Contractor and submitted with 
each request for payment voucher. An acceptable score of 90 or greater is 
required. Failure to submit the completed safety self-evaluation checklist 
or achieve a score of at least 90, will result in a retention of up to 10 
percent of the voucher.

1.5   REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this 
contract, work performed shall comply with USACE EM 385-1-1, and the 
following laws, ordinances, criteria, rules and regulations.  Submit 
matters of interpretation of standards to the appropriate administrative 
agency for resolution before starting work.  Where the requirements of this 
specification, applicable laws, criteria, ordinances, regulations, and 
referenced documents vary, the most stringent requirements shall apply.

1.6   DRUG PREVENTION PROGRAM

Conduct a proactive drug and alcohol use prevention program for all 
workers, prime and subcontractor, on the site.  Ensure that no employee  
uses illegal drugs or consumes alcohol during work hours.  Ensure there are 
no employees under the influence of drugs or alcohol during work hours.  
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After accidents, collect blood, urine, or saliva specimens and test the 
injured and involved employees for the influence of drugs and alcohol.  A 
copy of the test shall be made available to the Contracting Officer upon 
request.

1.7   SITE QUALIFICATIONS, DUTIES AND MEETINGS

1.7.1   Personnel Qualifications

Work performed under this contract shall meet Level 2.

1.7.1.1   Site Safety and Health Officer (SSHO)

Site Safety and Health Officer (SSHO) shall be provided at the work site at 
all times to perform safety and occupational health management, 
surveillance, inspections, and safety enforcement for the Contractor. The 
SSHO shall meet the following requirements:

Level 1:    
Worked on similar projects.
10-hour OSHA construction safety class or equivalent within last 3 
years.
Competent person training as needed.

  Level 2:    
A minimum of 3 years safety work on similar project.
30-hour OSHA construction safety class or equivalent within last 3 
years.  
Competent person training as needed.

Level 3:   
A minimum of 5 years safety work on similar projects.
30-hour OSHA construction safety class or equivalent within the 
last 5 years.
An average of at least 24 hours of formal safety training each 
year for the past 5 years.
Competent person training as needed.

Level 4:   
A minimum of 10 years safety work of a progressive nature with at 
least 5 years of experience on similar projects.
30-hour OSHA construction safety class or equivalent within the 
last 5 years. 
An average of at least 24 hours of formal safety training each 
year for the past 5 years with training for competent person 
status for at least the following areas of competency: Excavation; 
Scaffolding; Fall protection; Hazardous energy; Confined space; 
Health hazard recognition, evaluation and control of chemical, 
physical and biological agents; Personal protective equipment and 
clothing to include selection, use and maintenance.

Level 5:    
An Associate Safety Professional (ASP), Certified Safety Trained 
Supervisor (STS) and/or Construction Health & Safety Technician 
(CHST). 
A minimum of 10 years safety work of a progressive nature with at 
least 5 years of experience on similar projects.  
30-hour OSHA construction safety class or equivalent within the 
last 5 years.  
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An average of at least 24 hours of formal safety training each 
year for the past 5 years with training for competent person 
status for at least the following areas of competency: Excavation; 
Scaffolding; Fall protection; Hazardous energy; Confined space; 
Health hazard recognition, evaluation and control of chemical, 
physical and biological agents; Personal protective equipment and 
clothing to include selection, use and maintenance.

 
Level 6:   A

Certified Safety Professional (CSP) and/or Certified Industrial 
Hygienist (CIH).
A minimum of 10 years safety work of a progressive nature with at 
least 5 years of experience on similar projects. 
30-hour OSHA construction safety class or equivalent within the 
last 5 years.
An average of at least 24 hours of formal safety training each 
year for the past 5 years with training for competent person 
status for at least the following areas of competency: Excavation; 
Scaffolding; Fall protection; Hazardous energy; Confined space; 
Health hazard recognition, evaluation and control of chemical, 
physical and biological agents; Personal protective equipment and 
clothing to include selection, use and maintenance.

1.7.1.2   Certified Safety Professional (CSP) and/or Certified Industrial 
hygienist (CIH)

Provide a Certified Safety Professional (CSP) and/or Certified Industrial 
Hygienist (CIH) at the work site to perform safety and occupational health 
management, surveillance, inspections, and safety enforcement for the 
Contractor.  The CSP and/or CIH shall be the safety and occupational health 
"competent person" as defined by USACE EM 385-1-1.  The CSP and/or CIH 
shall have no other duties than safety and occupational health management, 
inspections, and/or industrial hygiene.

1.7.1.3   Associate Safety professional (ASP), Certified Safety Trained 
Supervisor (STS) and/or Construction Health and Safety Technician (CHST).

Provide an Associate Safety Professional (ASP); Certified Safety Trained 
Supervisor (STS); and/or Construction Health & Safety Technician (CHST) at 
the work site to perform safety management, surveillance, inspections, and 
safety enforcement for the Contractor to meet the designated safety level 
in paragraph 1.6.1.  The ASP, STS, and/or CHST shall be the safety and 
occupational health "competent person" as defined by USACE EM 385-1-1.  The 
ASP, STS, and/or CHST shall be at the work site at all times whenever work 
or testing is being performed and shall conduct and document daily safety 
inspections.  The ASP, STS, and/or CHST shall have no other duties other 
than safety and occupational health management, inspections, and 
enforcement on this contract. 

1.7.1.4   Competent Person for Confined Space Entry

Provide a competent person meeting the requirements of EM 385-1-1 who is 
assigned in writing by the Designated Authority to assess confined spaces 
and who possesses demonstrated knowledge, skill and ability to:

a.   Identify the structure, location, and designation of confined and 
permit-required confined spaces where work is done;

 
b.   Calibrate and use testing equipment including but not limited to, 
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oxygen indicators, combustible gas indicators, carbon monoxide 
indicators, and carbon dioxide indicators, and to interpret accurately 
the test results of that equipment;

c.   Perform all required tests and inspections specified in 
29 CFR 1910.146 and 29 CFR 1915 Subpart B;

d.   Assess hazardous conditions including atmospheric hazards in 
confined space and adjacent spaces and specify the necessary protection 
and precautions to be taken;

e.   Determine ventilation requirements for confined space entries and 
operations;

f.   Assess hazards associated with hot work in confined and adjacent 
space and determine fire watch requirements; and,

g.   Maintain records required.

When the work involves marine operations that handle combustible or 
hazardous materials, this qualified person shall be a NFPA certified marine 
chemist.

1.7.1.5   Competent Person for the Health Hazard Control and Respiratory 
Protection Program

Provide a competent person meeting the requirements of EM 385-1-1 who is:

a.   Capable by education, specialized training and/or experience of 
anticipating, recognizing, and evaluating employee exposure to 
hazardous chemical, physical and biological agents in accordance with 
USACE EM 385-1-1, Section 6.

  
b.   Capable of spe cifying necessary controls and protective actions 
to ensure worker health.

1.7.1.6   Crane Operators

Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16 
and Appendix G.  In addition, for mobile cranes with Original Equipment 
Manufacturer (OEM) rated capacitates of 50,000 pounds or greater, crane 
operators shall be designated as qualified by a source that qualifies crane 
operators (i.e., union, a government agency, or an organization that tests 
and qualifies crane operators).  Proof of current qualifications shall be 
provided.

1.7.2   Personnel Duties

1.7.2.1   Site Safety and Health Officer (SSHO)/Superintendent

a.  Conduct daily safety and health inspections and maintain a written 
log which includes area/operation inspected, date of inspection, 
identified hazards, recommended corrective actions, estimated and 
actual dates of corrections. Safety inspection logs shall be attached 
to the Contractors' daily report. 

b.  Conduct mishap investigations and complete required reports.  
Maintain the OSHA Form 300 and Daily Production reports for prime and 
sub-contractors.
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c.  Maintain applicable safety reference material on the job site.

d.  Attend the pre-construction conference, pre-work meetings including 
preparatory inspection meeting, and periodic in-progress meetings. 

e.   Implement and enforce accepted APPS and AHAs.

f.   Maintain a safety and health deficiency tracking system that 
monitors outstanding deficiencies until resolution.  A list of 
unresolved safety and health deficiencies shall be posted on the safety 
bulletin board.

g.   Ensure sub-contractor compliance with safety and health 
requirements.

h.  Ensure an approved "Special Permission Energized Electrical Work 
Permit" prior to starting any activity on energized electrical systems.

Failure to perform the above duties will result in dismissal of the 
superintendent and/or SSHO, and a project work stoppage.  The project work 
stoppage will remain in effect pending approval of a suitable replacement.

1.7.2.2   Certified Safety Professional (CSP), Certified Industrial Hygienist 
(CIH), Associate Safety Professional (ASP), Certified Safety Trained 
Supervisor (STS), and/or Certified Construction Health & Safety Technician 
(CHST)

a.   Perform safety and occupational health management, surveillance, 
inspections, and safety enforcement for the project.

  
b.   Perform as the safety and occupational health "competent person" 
as defined by USACE EM 385-1-1. 

 
c.   Be on site whenever work or testing is being performed.

d.   Conduct and document safety inspections.
  

e.   Shall have no other duties other than safety and occupational 
health management, inspections, and enforcement on this contract.

If the CSP, CIH, ASP, STS, CHST is appointed as the SSHO all duties of that 
position shall also be performed.

1.7.3   Meetings

1.7.3.1   Preconstruction Conference

a. The Contractor will be informed, in writing, of the date of the 
preconstruction conference. The purpose of the preconstruction 
conference is for the Contractor and the Contracting Officer's 
representatives to become acquainted and explain the functions and 
operating procedures of their respective organizations and to reach 
mutual understanding relative to the administration of the overall 
project's Accident Prevention Plan (APP) before the initiation of work.

b. Contractor representatives who have a responsibility or significant 
role in accident prevention on the project shall attend the 
preconstruction conference.  This includes the project superintendent, 
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site safety and health officer, quality control supervisor, or any 
other assigned safety and health professionals who participated in the 
development of the APP (including the Activity Hazard Analyses (AHAs) 
and special plans, program and procedures associated with it). 

c. The Contractor shall discuss the details of the submitted APP to 
include incorporated plans, programs, procedures and a listing of 
anticipated AHAs that will be developed and implemented during the 
performance of the contract.  This list of proposed AHAs will be 
reviewed at the conference and an agreement will be reached between the 
Contractor and the Contracting Officer's representative as to which 
phases will require an analysis.  In addition, a schedule for the 
preparation, submittal, review, and acceptance of AHAs shall be 
established to preclude project delays.  

d. Deficiencies in the submitted APP will be brought to the attention 
of the Contractor at the preconstruction conference, and the Contractor 
shall revise the plan to correct deficiencies and re-submit it for 
acceptance.  Work shall not begin until there is an accepted APP. 

e.  The functions of a Preconstruction conference may take place at the 
Post-Awqrd Kickoff meeting for Design Build Contracts.

1.7.3.2   Weekly Safety Meetings

Conduct weekly safety meetings at the project site for all employees.  The 
Contracting Officer will be informed of the meeting in advance and be 
allowed attendance.  Minutes showing contract title, signatures of 
attendees and a list of topics discussed shall be attached to the 
Contractors' daily report.

1.7.3.3   Work Phase Meetings

The appropriate AHA shall be reviewed and attendance documented by the 
Contractor at the preparatory, initial, and follow-up phases of quality 
control inspection. The analysis should be used during daily inspections to 
ensure the implementation and effectiveness of safety and health controls.

1.8   TRAINING

1.8.1   New Employee Indoctrination

New employees (prime and sub-contractor) will be informed of specific site 
hazards before they begin work.  Documentation of this orientation shall be 
kept on file at the project site.

1.8.2   Periodic Training

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and 
the accepted APP.  Ensure all required training has been accomplished for 
all onsite employees.

1.8.3   Training on Activity Hazard Analysis (AHA)

Prior to beginning a new phase, training will be provided to all affected 
employees to include a review of the AHA to be implemented.
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1.9   ACCIDENT PREVENTION PLAN (APP)

The Contractor shall use a qualified person to prepare the written 
site-specific APP. Prepare the APP in accordance with the format and 
requirements of USACE EM 385-1-1 and as supplemented herein. Cover all 
paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A, 
"Minimum Basic Outline for Preparation of Accident Prevention Plan".  Where 
a paragraph or subparagraph element is not applicable to the work to be 
performed indicate "Not Applicable" next to the heading. Specific 
requirements for some of the APP elements are described below at paragraph 
1.8.1.  The APP shall be job-specific and shall address any unusual or 
unique aspects of the project or activity for which it is written.  The APP 
shall interface with the Contractor's overall safety and health program.  
Any portions of the Contractor's overall safety and health program 
referenced in the APP shall be included in the applicable APP element and 
made site-specific. The Government considers the Prime Contractor to be the 
"controlling authority" for all work site safety and health of the 
subcontractors. Contractors are responsible for informing their 
subcontractors of the safety provisions under the terms of the contract and 
the penalties for noncompliance, coordinating the work to prevent one craft 
from interfering with or creating hazardous working conditions for other 
crafts, and inspecting subcontractor operations to ensure that accident 
prevention responsibilities are being carried out.  The APP shall be signed 
by the person and firm (senior person) preparing the APP, the Contractor, 
the on-site superintendent, the designated site safety and health officer 
and any designated CSP and/or CIH.

Submit the APP to the Contracting Officer 15 calendar days prior to the 
date of the preconstruction conference for acceptance.  Work cannot proceed 
without an accepted APP.  The Contracting Officer reviews and comments on 
the Contractor's submitted APP and accepts it when it meets the 
requirements of the contract provisions.

Once accepted by the Contracting Officer, the APP and attachments will be 
enforced as part of the contract. Disregarding the provisions of this 
contract or the accepted APP will be cause for stopping of work, at the 
discretion of the Contracting Officer, until the matter has been rectified.

Once work begins, changes to the accepted APP shall be made with the 
knowledge and concurrence of the Contracting Officer, project 
superintendent, SSHO and quality control manager.  Should any unforeseen 
hazard become evident during the performance of work, the project 
superintendent shall inform the Contracting Officer, both verbally and in 
writing, for resolution as soon as possible.  In the interim, all necessary 
action shall be taken by the Contractor to restore and maintain safe 
working conditions in order to safeguard onsite personnel, visitors, the 
public, and the environment.  

Copies of the accepted plan will be maintained at the resident engineer's 
office and at the job site.  The APP shall be continuously reviewed and 
amended, as necessary, throughout the life of the contract.  Unusual or 
high-hazard activities not identified in the original APP shall be 
incorporated in the plan as they are discovered.

1.9.1   EM 385-1-1 Contents

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, 
the following is required:
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a. Names and qualifications (resumes including education, training, 
experience and certifications) of all site safety and health personnel 
designated to perform work on this project to include the designated 
site safety and health officer and other competent and qualified 
personnel to be used such as CSPs, CIHs, STSs, CHSTs.  The duties of 
each position shall be specified.

b.  Qualifications of competent and of qualified persons.  As a 
minimum, competent persons shall be designated and qualifications 
submitted for each of the following major areas: excavation; 
scaffolding; fall protection; hazardous energy; confined space; health 
hazard recognition, evaluation and control of chemical, physical and 
biological agents; personal protective equipment and clothing to 
include selection, use and maintenance.

c.  Confined Space Entry Plan.  Develop a confined space entry plan in 
accordance with USACE EM 385-1-1, applicable OSHA standards 29 CFR 1910, 
29 CFR 1915, and 29 CFR 1926, and any other federal, state and local 
regulatory requirements identified in this contract.  Identify the 
qualified person's name and qualifications, training, and experience.  
Delineate the qualified person's authority to direct work stoppage in 
the event of hazardous conditions.  Include procedure for rescue by 
contractor personnel and the coordination with emergency responders.  
(If there is no confined space work, include a statement that no 
confined space work exists and none will be created.)

d. Health Hazard Control Program.  The Contractor shall designate a 
competent and qualified person to establish and oversee a Health Hazard 
Control Program in accordance with USACE EM 385-1-1, Section 6. The 
program shall ensure that employees, on-site Government 
representatives, and others, are not adversely exposed to chemical, 
physical and biological agents and that necessary controls and 
protective actions are instituted to ensure health.

e. Crane Critical Lift Plan. Prepare and sign weight handling critical 
lift plans for lifts over 75 percent of capacity of the crane or hoist 
(or lifts over 50 percent of the capacity of a barge mounted movile 
crane's hoists) at any radius of lift; lifts involving more thatn one 
crane or hoist; lifts of personnel; and lifts involving more than 
rigging or operation, sensitive equipment, or unusual safety risks.  
The plan shall be submitted 15 calendar day6s prior to on-site work and 
include the requirements of USACE EM 385-1-1, paragraph 16.c.18. and 
the following:

(1)  For lifts of personnel, the plan shall demonstrate compliance 
with the requirements of 29 CFR 1926.500(g).

(2)  For barge mounted mobile cranes, barge stability calculations 
identifying barge list and trim based on anticipated loading; and 
load charts based on calculated list and trim.  Teh amount of list 
and trim shall be within the crane manufacturer's requirements.

f.  Alcohol and Drug Abuse Plan

(1)  Describe plan for random checks and testing with 
pre-employment screening in accordance with the DFAR Clause 
subpart 252.223-7004, "Drug Free Work Force."

(2)  Description of the on-site prevention program
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g.  Fall Protection and Prevention (FP&P) Plan.  The plan shall be site 
specific and address all fall hazards in the work place and during 
different phases of construction.  It shall address how to protect and 
prevent workers from falling to lower levels when they are exposed to 
fall hazards above 1.8 m (6 feet).  A qualified person for fall 
protection shall prepare and sign the plan.  The plan shall include 
fall protection and prevention systems, equipment and methods employed 
for every phase of work, responsibilities, assisted rescue self-rescue 
and evacuation procedures, training requirements, and monitoring 
methods.  Fall Protection and Prevention Plan shall be revised every 
six months for lengthy projects, reflecting any changes during the 
course of construction due to changes in personnel, equipment, systems 
or work habits.  The accepted Fall Protection and Prevention Plan shall 
be kept and maintained at the job site for the duration of the 
project.  The Fall Protection Plan shall be included in the Accident 
Prevention Plan (APP)

h.  Training Records and Requirements.  List of mandatory training and 
certifications which are applicable to this project (e.g. explosive 
actuated tools, confined space entry, fall protection, crane operation, 
vehicle operator, forklift operators, personal protective equipment); 
list of requiremetns for periodic retraining/certification; outline 
requirements for supervisory and employee safety meetings.

i.  Occupant Protection Plan.  The safety and health aspects of 
lead-based paint removal, prepared in accordance with Section 02 83 
19.00 10 Lead Based Paint Hazard Abatement, Target Housing & Child 
Occupied Facilities, 02 82 33.13 20 Removal/Control and Disposal of 
Lead Containig Paint.

j.  Lead Compliance Plan.  The safety and health aspects of lead work, 
prepared in accordance with Section 02 83 13.00 20 Lead in Construction.

k.  Asbestos Hazard Abatement Plan.  The safety and health aspects of 
asbestos work, prepared in accordance with Section 02 2 16.00, 
"Engineering Control of Asbestos Containing Materials"

l.  Site Safety and Health Plan. The safety and health aspects prepared 
in accordance with this section.

m.   PCB Plan.  The safety and health aspects of Polychlorinated 
Biphenyls work, prepared in accordance with Sections 02 84 33, "Removal 
and Disposal of Polychlorinated Biphenyls (PCBs) and 02 61 23, "Removal 
and Disposal of PCB Contaminated Soils)".

n.  Site Demolition Plan.  The safety and health aspects prepared in 
accordance with Section 02 41 00.00 40, Demolition" and referenced 
sources.  Include engineering survey as applicable.

o.  Excavation Plan.  The safety and health aspects prepared in 
accordance with Section 3100, Earthwork.

p.   Crane Work Plan.  The contractor shall provide a crane work plan 
to the Contracting Officer for acceptance.  The crane work plan shall 
include the specific model of each crane and a drawing identifying 
their locations (exact), the dimensions, wheel sizes, number of wheels, 
wheel spacing, tire pressure(s), number of axles, axle spacing, minimum 
wheel load to be exerted during operatins and maximum outrigger load to 
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be exerted during operations.  The Contractor shall allow at least 10 
working days for acceptance/non-acceptance of the crane work plan.  No 
crane operations shall begin prior to written acceptance of the crane 
plan by the Government.  ROICC shall be the government approving 
authority.

1.10   ACTIVITY HAZARD ANALYSIS (AHA)

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE 
EM 385-1-1. Submit the AHA for review at least 15 calendar days prior to 
the start of each phase.  Format subsequent AHA as amendments to the APP. 
An AHA will be developed by the Contractor for every operation involving a 
type of work presenting hazards not experienced in previous project 
operations or where a new work crew or subcontractor is to perform work.  
The analysis must identify and evaluate hazards and outline the proposed 
methods and techniques for the safe completion of each phase of work.  At a 
minimum, define activity being performed, sequence of work, specific safety 
and health hazards anticipated, control measures (to include personal 
protective equipment) to eliminate or reduce each hazard to acceptable 
levels, equipment to be used, inspection requirements, training 
requirements for all involved, and the competent person in charge of that 
phase of work.  For work with fall hazards, including fall hazards 
associated with scaffold erection and removal, identify the appropriate 
fall protection methods used.  For work with materials handling equipment, 
address safeguarding measures related to materials handling equipment.  For 
work requiring excavations, include requirements for safeguarding 
excavations. An activity requiring an AHA shall not proceed until the AHA 
has been accepted by the Contracting Officer's representative and a meeting 
has been conducted by the Contractor to discuss its contents with everyone 
engaged in the activity, including on-site Government representatives. The 
Contractor shall document meeting attendance at the preparatory, initial, 
and follow-up phases of quality control inspection. The AHA shall be 
continuously reviewed and, when appropriate, modified to address changing 
site conditions or operations.  The analysis should be used during daily 
inspections to ensure the implementation and effectiveness of the 
activity's safety and health controls.

The AHA list will be reviewed periodically (at least monthly) at the 
Contractor supervisory safety meeting and updated as necessary when 
procedures, scheduling, or hazards change.

Activity hazard analyses shall be updated as necessary to provide an 
effective response to changing work conditions and activities.  The on-site 
superintendent, site safety and health officer and competent persons used 
to develop the AHAs, including updates, shall sign and date the AHAs before 
they are implemented.

The activity hazard analyses shall be developed using the project schedule 
as the basis for the activities performed.  Any activities listed on the 
project schedule will require an AHA.  The AHAs will be developed by the 
contractor, supplier or subcontractor and provided t othe prime contractor 
for submittal to the Contracting Offficer.

1.11   DISPLAY OF SAFETY INFORMATION

Within 1 calendar days after commencement of work, erect a safety bulletin 
board at the job site.  The following information shall be displayed on the 
safety bulletin board in clear view of the on-site construction personnel, 
maintained current, and protected against the elements and unauthorized 
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removal:

a.  Map denoting the route to the nearest emergency care facility. 

b.  Emergency phone numbers.

c.  Copy of the most up-to-date APP.

d.  Current AHA(s).

e.  OSHA 300A Form.

f.  OSHA Safety and Health Protection-On-The-Job Poster.

g.  Confined space entry permit.

h.  Hot work permit.

i.  A sign indicating the number of hours worked since last lost 
workday accident.

j.  Safety and Health Warning Posters.

1.12   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including 
those listed in the article "References."  Maintain applicable equipment 
manufacturer's manuals.

1.13   EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.  

1.14   REPORTS

1.14.1   Accident Reports

a.  For recordable injuries and illnesses, and property damage 
accidents resulting in at least $2,000 in damages, the Prime Contractor 
shall conduct an accident investigation to establish the root cause(s) 
of the accident, complete the Navy Contractor Significant Incident 
Report (CSIR) form or USACE Accident Report Form 3394 and provide the 
report to the Contracting Officer within 1 calendar day(s) of the 
accident.  The Contracting Officer will provide copies of any required 
or special forms.

b.  For a weight handling equipment accident (including rigging gear 
accidents) the Prime Contractor shall conduct an accident investigation 
to establish the root cause(s) of the accident, complete the WHE 
Accident Report (Crane and Rigging Gear) form and provide the report to 
the Contracting Officer within 30 calendar days of the accident.  Crane 
operations shall not proceed until cause is determined and corrective 
actions have been implemented to the satisfaction of the Contracting 
Officer.  The Contracting Officer will provide a blank copy of the 
accident report form.
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1.14.2   Accident Notification

Notify the Contracting Officer as soon as practical, but not later than 
four hours, after any accident meeting the definition of Recordable 
Injuries or Illnesses or High Visibility Accidents, property damage equal 
to or greater than $2,000, or any weight handling equipment accident.  
Information shall include contractor name; contract title; type of 
contract; name of activity, installation or location where accident 
occurred; date and time of accident; names of personnel injured; extent of 
property damage, if any; extent of injury, if known, and brief description 
of accident (to include type of construction equipment used, PPE used, 
etc.).  Preserve the conditions and evidence on the accident site until the 
Government investigation team arrives on site and Government investigation 
is conducted.

1.14.3   Monthly Exposure Reports

Monthly exposure reporting to the Contracting Officer is required to be 
attached to the monthly billing request.  This report is a compilation of 
employee-hours worked each month for all site workers, both prime and 
subcontractor.  The Contracting Officer will provide copies of any special 
forms.

1.14.4   Regulatory Citations and Violations

Contact the Contracting Officer immediately of any OSHA or other regulatory 
agency inspection or visit, and provide the Contracting Officer with a copy 
of each citation, report, and contractor response.  Correct violations and 
citations promptly and provide written corrective actions to the 
Contracting Officer.

1.14.5   Crane Reports

Submit crane inspection reports required in accordance with USACE EM 385-1-1, 
Appendix H and as specified herein with Daily Reports of Inspections.

1.14.6   Certificate of Compliance

The Contractor shall provide a Certificate of Compliance for each crane 
entering an activity under this contract (see Contracting Officer for a 
blank certificate).  Certificate shall state that the crane and rigging 
gear meet applicable OSHA regulations (with the Contractor citing which 
OSHA regulations are applicable, e.g., cranes used in construction, 
demolition, or maintenance shall comply with 29 CFR 1926 and USACE 
EM 385-1-1 section 16 and Appendix H.  Certify on the Certificate of 
Compliance that the crane operator(s) is qualified and trained in the 
operation of the crane to be used.  For cranes at DOD activities in foreign 
countries, the Contractor shall certify that the crane and rigging gear 
conform to the appropriate host country safety standards.  The Contractor 
shall also certify that all of its crane operators working on the DOD 
activity have been trained in the proper use of all safety devices (e.g., 
anti-two block devices).  These certifications shall be posted on the crane.

1.14.7   Third Party Certification of Barge-Mounted Mobile Cranes

Barge-mounted mobile cranes shall be certified in accordance with 
29 CFR 1919 by an OSHA accredited person.
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1.15   HOT WORK

Prior to performing "Hot Work" (welding, cutting, etc.) or operating other 
flame-producing/spark producing devices, a written permit shall be 
requested from the Fire Division.  CONTRACTORS ARE REQUIRED TO MEET ALL 
CRITERIA BEFORE A PERMIT IS ISSUED.  The Contractor will provide at least 
two (2) twenty (20) pound 4A:20 BC rated extinguishers for normal "Hot 
Work".  All extinguishers shall be current inspection tagged, approved 
safety pin and tamper resistant seal.  It is also mandatory to have a 
designated FIRE WATCH for any "Hot Work" done at this activity.  The Fire 
Watch shall be trained in accordance with NFPA 51B and remain on-site for a 
minimum of 30 minutes after completion of the task or as specified on the 
hot work permit.

a.  Oil painting materials (paint, brushes, empty paint cans, etc.), 
and all flammable liquids shall be removed from the facility at 
quitting time.  All painting materials and flammable liquids shall be 
stored outside in a suitable metal locker or box and will require 
re-submittal with non-hazardous materials.

b.  Accumulation of trays, paper, shavings, sawdust, boxes and other 
packing materials shall be removed from the facility at the close of 
each workday and such material disposed of in the proper containers 
located away from the facility.

c.  The storage of combustible supplies shall be a safe distance from 
structures.

d.  Area outside the facility undergoing work shall be cleaned of 
trash, paper, or other discarded combustibles at the close of each 
workday.

e.  All portable electric devices (saws, sanders, compressors, 
extension chord, lights, etc.) shall be disconnected at the close of 
each workday.  When possible, the main electric switch in the facility 
shall be deactivated.

f.  When starting work in the facility, Contractors shall require their 
personnel to familiarize themselves with the location of the nearest 
fire alarm boxes and place in memory the emergency phone number 911.  
ANY FIRE, NO MATTER HOW SMALL, SHALL BE REPORTED IMMEDIATELY.

g.  Obtain services from th FIRE DIVISION for "HOT WORK" within or 
around flammable materials (such as fuel systems, welding/cutting on 
fuel pipes) or confined spaces (such as sewer wet wells, manholes, 
vaults, etc.) that have the potential for flammable or explosive 
atmospheres. 

PART 2   PRODUCTS

2.1   CONFINED SPACE SIGNAGE

The Contractor shall provide permanent signs integral to or securely 
attached to access covers for all required confined spaces.  Signs 
wording:  "DANGER--PERMIT-REQUIRED CONFINED SPACE - DO NOT ENTER -" in bold 
letters a minimum of 25 mm(one inch) in height and constructed to be 
clearly legible with all paint removed.  The signal word "DANGER" shall be 
red and readable from 1.52 m(5 feet).
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2.2   FALL PROTECTION ANCHORAGE

Fall protection anchorage, conforming to ANSI Z359.1, installed under the 
supervision of a qualified person in fall protection, shall be left in 
place for continued customer use and so identified by signage stating the 
capacity of the anchorage (strength and number of persons who may be 
tied-off to it at any one time).

PART 3   EXECUTION

3.1   CONSTRUCTION AND/OR OTHER WORK

The Contractor shall comply with USACE EM 385-1-1, NFPA 241, the APP, the 
AHA, Federal and/or State OSHA regulations, and other related submittals 
and activity fire and safety regulations.  The most stringent standard 
shall prevail.

3.1.1   Hazardous Material Use

Each hazardous material must receive approval prior to being brought onto 
the job site or prior to any other use in connection with this contract.  
Allow a minimum of 10 working days for processing of the request for use of 
a hazardous material.  Any work or storage involving hazardous chemicals or 
materials must be done in a manner that will not expose Government or 
Contractor employees to any unsafe or unhealthful conditions.  Adequate 
protective measures must be taken to prevent Government or Contractor 
employees from being exposed to any hazardous condition that could result 
from the work or storage.  The Prime Contractor shall keep a complete 
inventory of hazardous materials brought onto the work-site.  Approval by 
the Contracting Officer of protective measures and storage area is required 
prior to the start of the work.

3.1.2   Hazardous Material Exclusions

Notwithstanding any other hazardous material used in this contract, 
radioactive materials or instruments capable of producing 
ionizing/non-ionizing radiation (with the exception of radioactive material 
and devices used in accordance with USACE EM 385-1-1 such as nuclear 
density meters for compaction testing and laboratory equipment with 
radioactive sources) as well as materials which contain asbestos, mercury 
or polychlorinated biphenyls, di-isocynates, lead-based paint are 
prohibited.  The Contracting Officer, upon written request by the 
Contractor, may consider exceptions to the use of any of the above excluded 
materials. 

3.1.3   Unforeseen Hazardous Material

The design should have identified materials such as PCB, lead paint, and 
friable and non-friable asbestos.  If additional material, not indicated, 
that may be hazardous to human health upon disturbance during construction 
operations is encountered, stop that portion of work and notify the 
Contracting Officer immediately.  Within 14 calendar days the Government 
will determine if the material is hazardous.  If material is not hazardous 
or poses no danger, the Government will direct the Contractor to proceed 
without change.  If material is hazardous and handling of the material is 
necessary to accomplish the work, the Government will issue a modification 
pursuant to "FAR 52.243-4, Changes" and "FAR 52.236-2, Differing Site 
Conditions."
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3.2   PRE-OUTAGE COORDINATION MEETING

Contractors are required to apply for utility outages at least 15 days in 
advance.  As a minimum, the request should include the location of the 
outage, utilities being affected, duration of outage and any necessary 
sketches.  Special requirements for electrical outage requests are 
contained elsewhere in this specification section.  Once approved, and 
prior to beginning work on the utility system requiring shut down, the 
Contractor shall attend a pre-outage coordination meeting with the 
Contracting Officer to review the scope of work and the lock-out/tag-out 
procedures for worker protection.  No work will be performed on energized 
electrical circuits unless proof is provided that no other means exist.  

3.3   FALL HAZARD PROTECTION AND PREVENTION

The Contractor shall establish a fall protection and prevention program, 
for the protection of all employees exposed to fall hazards.  The program 
shall include company policy, identify responsibilities, education and 
training requirements, fall hazard identification, prevention and control 
measures, inspection, storage, care and maintenance of fall protection 
equipment and rescue and escape procedures.   

3.3.1   Training

The Contractor shall institute a fall protection training program.  As part 
of the Fall Hazard Protection and Prevention Program, the Contractor shall 
provide training for each employee who might be exposed to fall hazards.  A 
competent person for fall protection shall provide the training.  Training 
requirements shall be in accordance with USACE EM 385-1-1, section 21.A.16.

3.3.2   Fall Protection Equipment

The Contractor shall enforce use of the fall protection equipment 
designated for each specific work activity in the Fall Protection and 
Prevention Plan and/or AHA at all times when an employee is on a surface 
1.8 m(6 feet) or more above lower levels. Fall protection systems such as 
guardrails, personnel fall arrest system, safety nets, etc., are required 
when working within 1.8m (6 feet) of any leading edge.  In addition to the 
required fall protection systems, safety skiff, personal floatation 
devices, life rings etc., are required when working above or next to water 
in accordance with USACE EM 385-1-1, paragraphs 05.I. and 05.J.  Personal 
fall arrest systems are required when working from an articulating or 
extendible boom, swing stages, or suspended platform.  In addition, 
personal fall arrest systems may be required when operating other equipment 
such as scissor lifts if the work platform is capable of being positioned 
outside the wheelbase.  The need for tying-off in such equipment is to 
prevent ejection of the employee from the equipment during raising, 
lowering, or travel.  Fall protection must comply with 29 CFR 1926.500, 
Subpart M and USACE EM 385-1-1.

3.3.2.1   Personal Fall Arrest Equipment

Personal fall arrest equipment, systems, subsystems, and components shall 
meet ANSI Z359.1.  Only a full-body harness with a shock-absorbing lanyard 
or self-retracting lanyard is an acceptable personal fall arrest device.  
Body belts may only be used as a positioning device system (for uses such 
as steel reinforcing assembly and in addition to an approved fall arrest 
system). Harnesses shall have a fall arrest attachment affixed to the body 
support (usually a Dorsal D-ring) and specifically designated for 
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attachment to the rest of the system.  Only locking snap hooks and 
carabiners shall be used. Webbing, straps, and ropes shall be made of 
synthetic fiber. The maximum free fall distance when using fall arrest 
equipment shall not exceed 1.8 m (6 feet).  The total fall distance and any 
swinging of the worker (pendulum-like motion) that can occur during a fall 
shall always be taken into consideration when attaching a person to a fall 
arrest system.  

3.3.3   Fall Protection for Roofing Work

Fall protection controls shall be implemented based on the type of roof 
being constructed and work being performed. The roof area to be accessed 
shall be evaluated for its structural integrity including weight-bearing 
capabilities for the projected loading.

a.  Low Sloped Roofs:

(1)  For work within 1.8 m (6 feet) of an edge, on low-slope 
roofs, personnel shall be protected from falling by use of 
personal fall arrest systems, guardrails, or safety nets.  A 
safety monitoring system is not adequate fall protection and is 
not authorized.

(2)  For work greater than 1.8 m (6 feet) from an edge, warning 
lines shall be erected and installed in accordance with 
29 CFR 1926.500 and USACE EM 385-1-1.

b.  Steep Roofs:  Work on steep roofs requires a personal fall arrest 
system, guardrails with toe-boards, or safety nets.  This requirement 
also includes residential or housing type construction.

3.3.4   Safety Nets

If safety nets are used as the selected fall protection system on the 
project, they shall be provided at unguarded workplaces, leading edge work 
or when working over water, machinery, dangerous operations and or other 
surfaces where the use of ladders, scaffolds, catch platforms, temporary 
floors, fall arrest systems or restraint/positioning systems are 
impractical.  Safety nets shall be tested immediately after installation 
with a drop test of 181.4 kg (400 pounds) dropped from the same elevation a 
person might fall, and every six months thereafter. 

3.3.5   Existing Anchorage

Existing anchorages, to be used for attachment of personal fall arrest 
equipment, shall be certified (or re-certified) by a qualified person for 
fall protection in accordance with ANSI Z359.1.  Exiting horizontal 
lifeline achorages shall be certified (or re-certified) by a registered 
professional engineer with experience in designing horizontal lifeline 
systems.

3.3.6   Horizontal Lifelines

Horizontal lifelines shall be designed, installed, certified and used under 
the supervision of a qualified person for fall protection as part of a 
complete fall arrest system which maintains a safety factor of 2 (
29 CFR 1926.500). 
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3.3.7   Guardrail Systems

Guardrails shall consist of top and mid-rails, post and toe boards.  The 
top edge height of standard railing must be 42 inches plus or minus 3 
inches above the walking/working level.  When mid-rails are used, they must 
be installed at a height midway between the top edge of the guardrail 
system and the walking/working level.  Posts shall be placed no more than 8 
feet apart (29 CFR 1926.500 and USACE EM 385-1-1).

3.3.8   Rescue and Evacuation Procedures

When personal fall arrest systems are used, the contracator must ensure 
that the mishap victim can self-rescue or can be rescued promptly should a 
fall occur.  A Rescue and Evacuation Plan shall be prepared by the 
contractor and include a detailed discussion of the following: methods of 
rescue; methods of self-rescue; equipment used; training requirement; 
specialized training for the rescuers; procedures for requesting rescue and 
medical assistance; and transportation routes to a medical facility.  The 
Rescue and Evaluation Plan shall be included in the Activity Hazard 
Analysis (AHA) for the phase of work, in the Fall Protection and Prevention 
(FP&P) Plan, and the Accident Prevention Plan (APP).

3.4   PERSONAL PROTECTIVE EQUIPMENT

All personnel who enter a construction site area shall wear Personal 
Protective Equipment (PPE) at all times as outlined in the EM 385 1-1.  In 
addition to the requirements of the EM 385 1-1, Safety Glasses (ANSI Z87.1) 
and High-Visibility Apparel (ANSI 107-2004 Performance Class II, Shirt or 
Vest) will be worn at all times on construction sites.  Hearing protection 
is required in noise hazard areas or when performing noise hazard tasks.  
Mandatory PPE on all construction sites includes:

a.  Hard Hats

b.  Safety Glasses

c.  High-Visibility Shirt or Vest

d.  Safety-Toed Shoes or Boots

3.5   SCAFFOLDING

Employees shall be provided with a safe means of access to the work area on 
the scaffold.  Climbing of any scaffold braces or supports not specifically 
designed for access is prohibited.  Access to scaffold platforms greater 
than 6 m (20 feet) in height shall be accessed by use of a scaffold stair 
system.  Vertical ladders commonly provided by scaffold system 
manufacturers shall not be used for accessing scaffold platforms greater 
than 6 m (20 feet) in height.  The use of an adequate gate is required.  
Contractor shall ensure that employees are qualified to perform scaffold 
erection and dismantling.  Do not use scaffold without the capability of 
supporting at least four times the maximum intended load or without 
appropriate fall protection as delineated in the accepted fall protection 
and prevention plan.  Stationary scaffolds must be attached to structural 
building components to safeguard against tipping forward or backward.  
Special care shall be given to ensure scaffold systems are not overloaded.  
Side brackets used to extend scaffold platforms on self-supported scaffold 
systems for the storage of material is prohibited.  The first tie-in shall 
be at the height equal to 4 times the width of the smallest dimension of 

SECTION 01 35 29  Page 20



Repair H, I, L, M, N & O Parking Lots, UN356 05110029

the scaffold base. Work platforms shall be placed on mud sills.  Scaffold 
or work platform erectors shall have fall protection during the erection 
and dismantling of scaffolding or work platforms that are more than six 
feet.  Delineate fall protection requirements when working above six feet 
or above dangerous operations in the Fall Protection and Prevention (FP&P) 
Plan and Activity Hazard Analysis (AHA) for the phase of work.

3.5.1   Stilts

The use of stilts for gaining additional height in construction, 
renovation, repair or maintenance work is prohibited.

3.6   EQUIPMENT

3.6.1   Material Handling Equipment

a.  Material handling equipment such as forklifts shall not be modified 
with work platform attachments for supporting employees unless 
specifically delineated in the manufacturer's printed operating 
instructions.

b.  The use of hooks on equipment for lifting of material must be in 
accordance with manufacturer's printed instructions.

c.   Operators of forklifts or power industrial trucks shall be 
licensed in accordance with OSHA.

3.6.2   Weight Handling Equipment

a.  Cranes must be equipped with: 

(1)  Load indicating devices (LIDs) and a boom angle or radius 
indicator,

(2)  or load moment indicating devices (LMIs).

(3)  Anti-two block prevention devices.

(4)  Boom hoist hydraulic relief valve, disconnect, or shutoff 
(stops hoist when boom reaches a predetermined high angle).

(5)  Boom length indicator (for telescoping booms).

(6)  Device to prevent uncontrolled lowering of a telescoping 
hydraulic boom.

(7)  Device to prevent uncontrolled retraction of a telescoping 
hydraulic boom.

b.  The Contractor shall notify the Contracting Officer 15 days in 
advance of any cranes entering the activity so that necessary quality 
assurance spot checks can be coordinated.  Contractor's operator shall 
remain with the crane during the spot check.

c.  The Contractor shall comply with the crane manufacturer's 
specifications and limitations for erection and operation of cranes and 
hoists used in support of the work.  Erection shall be performed under 
the supervision of a designated person (as defined in ASME B30.5).  All 
testing shall be performed in accordance with the manufacturer's 
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recommended procedures.

d.  The Contractor shall comply with ASME B30.5 for mobile and 
locomotive cranes, ASME B30.22 for articulating boom cranes, ASME B30.3 
for construction tower cranes, and ASME B30.8 for floating cranes and 
floating derricks.

e.  The presence of Government personnel does not relieve the 
Contractor of an obligation to comply with all applicable safety 
regulations.  The Government will investigate all complaints of unsafe 
or unhealthful working conditions received in writing from contractor 
employees, federal civilian employees, or military personnel.

f.  Each load shall be rigged/attached independently to the 
hook/master-link in such a fashion that the load cannot slide or 
otherwise become detached. Christmas-tree lifting (multiple rigged 
materials) is not allowed.

g.   Under no circumstance shall a Contractor make a lift at or above 
90% of the cranes rated capacity in any configuration.

h.  When operating in the vicinity of overhead transmission lines, 
operators and riggers shall be alert to this special hazard and shall 
follow the requirements of USACE EM 385-1-1 section 11 and ASME B30.5 
or ASME B30.22 as applicable.

i.  Crane suspended personnel work platforms (baskets) shall not be 
used unless the Contractor proves that using any other access to the 
work location would provide a greater hazard to the workers or is 
impossible.  Personnel shall not be lifted with a line hoist or 
friction crane.

j.  A fire extinguisher having a minimum rating of 10BC and a minimum 
nominal capacity of 5lb of extinguishing agent shall be available at 
all operator stations or crane cabs.  Portable fire extinguishers shall 
be inspected, maintained, and recharged as specified in NFPA 10, 
Standard for Portable Fire Extinguishers.

k.  All employees shall be kept clear of loads about to be lifted and 
of suspended loads.

l.  A weight handling equipment operator shall not leave his position 
at the controls while a load is suspended.

m.  The Contractor shall use cribbing when performing lifts on 
outriggers.

n.  The crane hook/block must be positioned directly over the load.  
Side loading of the crane is prohibited.

o.  A physical barricade must be positioned to prevent personnel from 
entering the counterweight swing (tail swing) area of the crane.

p.  A substantial and durable rating chart containing legible letters 
and figures shall be provided with each crane and securely mounted onto 
the crane cab in a location allowing easy reading by the operator while 
seated in the control station.

q.  Certification records which include the date of inspection, 
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signature of the person performing the inspection, and the serial 
number or other identifier of the crane that was inspected shall always 
be available for review by Contracting Officer personnel.

r.  Written reports listing the load test procedures used along with 
any repairs or alterations performed on the crane shall be available 
for review by Contracting Officer personnel.

s.   The Contractor shall certify that all crane operators have been 
trained in proper use of all safety devices (e.g. anti-two block 
devices).

3.6.3   Equipment and Mechanized Equipment

a.  Equipment shall be operated by designated qualified operators.  
Proof of qualifications shall be kept on the project site for review.

b.   Manufacture specifications or owner's manual for the equipment 
shall be on site and reviewed for additional safety precautions or 
requirements that are sometimes not identified by OSHA or USACE 
EM 385-1-1.  Such additional safety precautions or requirements shall 
be incorporated into the AHAs.  

c.   Equipment and mechanized equipment shall be inspected in 
accordance with manufacturer's recommendations for safe operation by a 
competent person prior to being placed into use.

d.   Daily checks or tests shall be conducted and documented on 
equipment and mechanized equipment by designated competent persons.

3.7   EXCAVATIONS

The competent person for excavations performed as a result of contract work 
shall be on-site when excavation work is being performed, and shall 
inspect, and document the excavations daily prior to entry by workers.  The 
competent person must evaluate all hazards, including atmospheric, that may 
be associated with the work, and shall have the resources necessary to 
correct hazards promptly.  The competent person shall perform soil 
classification in accordance with 29 CFR 1926.

3.7.1   Utility Locations

Prior to digging, the appropriate digging permit must be obtained.  All 
underground utilities in the work area must be positively identified by a 
private utility locating service in addition to any station locating 
service and coordinated with the station utility department.  Any markings 
made during the utility investigation must be maintained throughout the 
contract.

3.7.2   Utility Location Verification

The Contractor must physically verify underground utility locations by hand 
digging using wood or fiberglass handled tools when any adjacent 
construction work is expected to come within three feet of the underground 
system.  Digging within .061 m (2 feet) of a known utility must not be 
performed by means of mechanical equipment; hand digging shall be used.  If 
construction is parallel to an existing utility the utility shall be 
exposed by hand digging every 30.5 m (100 feet) if parallel within 1.5 m (5 
feet) of the excavation. 
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3.7.3   Utilities with Concrete Slabs

Utilities located within concrete slabs or pier decks, bridges, and the 
like are extremely difficult to identify.  The location must be coordinated 
with station utility departments in addition to a private locating 
service.  Outages on system utilities shall be used in circumstances where 
concrete chipping, saw cutting, or core drilling is required and utilities 
are unable to be completely identified.

3.7.4   Shoring Systems

Trench and shoring systems must be identified in the accepted safety plan 
and AHA.  Manufacture tabulated data and specifications or registered 
engineer tabulated data for shoring or benching systems shall be readily 
available on site for review.  Job-made shoring or shielding shall have the 
registered professional engineer stamp, specifications, and tabulated 
data.  Extreme care must be used when excavating near direct burial 
electric underground cables.

3.7.5   Trenching Machinery

Trenching machines with digging chain drives shall be operated only when 
the spotters/laborers are in plain view of the operator.  Operator and 
spotters/laborers shall be provided training on the hazards of the digging 
chain drives with emphasis on the distance that needs to be maintained when 
the digging chain is operating. Documentation of the training shall be kept 
on file at the project site.

3.8   ELECTRICAL

3.8.1   Conduct of Electrical Work

Underground electrical spaces must be certified safe for entry before 
entering to conduct work.  Cables that will be cut must be positively 
identified and de-energized prior to performing each cut. Positive cable 
identification must be made prior to submitting any outage request for 
electrical systems.  Arrangements are to be coordinated with the 
Contracting Officer and Station Utilities for identification.  The 
Contracting Officer will not accept an outage request until the Contractor 
satisfactorily documents that the circuits have been clearly identified.  
Perform all high voltage cable cutting remotely using hydraulic cutting 
tool.  When racking in or live switching of circuit breakers, no additional 
person other than the switch operator will be allowed in the space during 
the actual operation.  Plan so that work near energized parts is minimized 
to the fullest extent possible.  Use of electrical outages clear of any 
energized electrical sources is the preferred method.  When working in 
energized substations, only qualified electrical workers shall be permitted 
to enter.  When work requires Contractor to work near energized circuits as 
defined by the NFPA 70, high voltage personnel must use personal protective 
equipment that includes, as a minimum, electrical hard hat, safety shoes, 
insulating gloves with leather protective sleeves, fire retarding shirts, 
coveralls, face shields, and safety glasses.  In addition, provide 
electrical arc flash protection for personnel as required by NFPA 70E.  
Insulating blankets, hearing protection, and switching suits may be 
required, depending on the specific job and as delineated in the 
Contractor's AHA.
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3.8.2   Arc Flash Risk/Hazard Analysis

Contractor shall provide an Arc Flash Risk/Hazsrd Analysis in accordance 
with NFPA 70E for all locations where workers may be exposed to arc flash 
hazard (work on energized electrical equipment).  The Arc Flash Risk/Hazard 
Analysis shall be sealed and signed by a qualified professional engineer.

3.8.3   Arc Flash Risk/Hazard Analysis Qualifications

Contractor shall engage the services of a qualified organization to provide 
Arc Flash Risk/Hazard Analysis of the electrial distribution system.  
Organization shall be independent of th aupplier, manufacturer, and 
installer of ht equipment.  The organization shall be a first tier 
subcontractor.  This work shall not be performed by a second tier 
subcontractor.

a.  Submit name and qualificaitons of organization.  Organization 
shall have been regularaly engaged in providing Arc Flash 
Risk/Hazard Analysis for a minimum of 5 years.

b.  Submit name and qualifications of the professional engineer 
performing the analysis.  Include a list of three comparable jobs 
performed by the engineer with specific names nad telephone 
numbers for reference.

3.8.4   Special Permission Energized Electrical Work Permit

All work on energized electrical systems, including high voltage, must have 
an approved "Special Permission Energized Electrical Work Permit."  The 
results of a Arc Flash Risk/Hazard Analysis, per NFPA 70E, shall be 
included in the "Special Permission Energized Electrical Work Permit" 
request.  Flame-resistant (FR) clothing and personel protective equipment 
(PPE) shall be rated for a minimum of 8 calories per square centimeter even 
if the flash hazard analysis indicates a lower value.  A blank copy of the 
permit request is attached.  An editable version may be obtained from the 
Contracting Officer.

3.8.5   Portable Extension Cords

Portable extension cords shall be sized in accordance with manufacturer 
ratings for the tool to be powered and protected from damage.  All damaged 
extension cords shall be immediately removed from service.  Portable 
extension cords shall meet the requirements of NFPA 70.

3.9   WORK IN CONFINED SPACES

The Contractor shall comply with the requirements in Section 06.I of USACE 
EM 385-1-1 and OSHA 29 CFR 1910.146.  Any potential for a hazard in the 
confined space requires a permit system to be used.

a.  Entry Procedures.  Prohibit entry into a confined space by 
personnel for any purpose, including hot work, until the qualified 
person has conducted appropriate tests to ensure the confined or 
enclosed space is safe for the work intended and that all potential 
hazards are controlled or eliminated and documented.  (See Section 
06.I.05 of USACE EM 385-1-1 for entry procedures.) All hazards 
pertaining to the space shall be reviewed with each employee during 
review of the AHA.

SECTION 01 35 29  Page 25



Repair H, I, L, M, N & O Parking Lots, UN356 05110029

b.  Forced air ventilation is required for all confined space entry 
operations and the minimum air exchange requirements must be maintained 
to ensure exposure to any hazardous atmosphere is kept below its' 
action level. 

c.  Ensure the use of rescue and retrieval devices in confined spaces 
greater than 1.5 m (5 feet) in depth.  Conform to Sections 06.I.09, 
06.I.10 and 06.I.11 of USACE EM 385-1-1.

d.  Sewer wet wells require continuous atmosphere monitoring with 
audible alarm for toxic gas detection.

e.  Include training information for employees who will be involved as 
entrants and attendants for the work.  Conform to Section 06.I.06 of 
USACE EM 385-1-1.

f.  Daily Entry Permit.  Post the permit in a conspicuous place close 
to the confined space entrance.

3.10   CRYSTALLINE SILICA

Grinding, abrasive blasting, and foundry operations of construction 
materials containing crystalline silica, shall comply with OSHA 
regulations, such as 29 CFR 1910.94, and USACE EM 385-1-1, Appendix C.  The 
Contractor shall develop and implement effective exposure control and 
elimination procedures to include dust control systems, engineering 
controls, and establishment of work area boundaries, as well as medical 
surveillance, training, air monitoring, and personal protective equipment.

3.11   HOUSEKEEPING

3.11.1   Clean-Up

All debris in work areas shall be cleaned up daily or more frequently if 
necessary.  Construction debris may be temporarily located in an approved 
location, however garbage accumulation must be removed each day.

3.11.2   Falling Object Protection

All areas must be barricaded to safeguard employees.  When working 
overhead, barricade the area below to prevent entry by unauthorized 
employees.  Construction warning tape and signs shall be posted so they are 
clearly visible from all possible access points.  When employees are 
working overhead all tools and equipment shall be secured so that they will 
not fall.  When using guardrail as falling object protection, all openings 
shall be small enough to prevent passage of potential falling objects.

       -- End of Section --
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Special Permission Energized Electrical Work Permit 
     Permit Number:  
Part I: Request for Special Permission              Job Order/Contract Number: 
  
(1) Description of circuit/equipment: 
 

 
(2) Job Location: 
 
 
(3) Description of work to be done: 
 
 
(4)   Justification of why the circuit/equipment cannot be de-energized: 
 
 
 
(5)   Anticipated Duration of Work Requiring Special Permission: (hours/minutes) ____________ On (date) __________ 
 
(6)   Means Employed to Restrict Access of Unqualified Persons:  
 
 
 
(7)   Shock Hazard Analysis:   
 
Voltage ______     Approach Boundaries: (distance) Limited _________ Restricted__________ Prohibited_________ Flash_________  
 
(8)   Flash Hazard Analysis:  Calorie PPE required ____________ (8 minimum) 
 
Approach Boundaries to be crossed: (Check as applicable) Limited ____ Restricted_____ Prohibited____ Flash Protection _____ 
 
(9)   PPE to be used:  (in addition to required daily wear) 

Leather Gloves:    Yes____ No____ 
Voltage Rated Rubber Gloves with Leather Protectors Yes____ No____ 
Safety Glasses  Yes____ No____  
Arc Flash Face Shield rated 10-cal/cm sq or more Yes____ No____ 
Arc Flash Hood rated 20 cal/cm sq or more Yes____ No____ 
Safety Helmet  Yes____ No____ 
Balaclava (Head Sock)      Yes____ No____ 
Hearing Protection (single level) Yes____ No____ 
Voltage Rated Tools  Yes____ No____ 
Hazard Risk Category 3 Clothing  Yes____ No____ 

 
(10) Source of Lighting: Outside Daylight___ Inside Existing Artificial ___ Temporary Portable Lighting: (AC) ___ Battery___ 
 
(11) Name of Employee(s) Assigned to Job and will receive job briefing before beginning work (sign in sheet required): 
 
      
 
 
Requested By________________________________________________________________________________________________________  
                                         Name Typed                                           Organization (BL / FEAD / PWO)                                      Phone # 
______________________________________________ 
                                         Signature 
 
Part II: Recommended Approval 
Construction Safety Manager Concurrence:                  Date:              
Notification:     
Operation Officer:      Date:    
Executive Officer:                                            Date:    
 
Approved by: _____________________________________________ Date ______________       
            Commanding Officer / Designee 
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SECTION 01 42 00

SOURCES FOR REFERENCE PUBLICATIONS

01/07

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.  The designations "AOK" and "LOK" are for 
administrative purposes and should not be used when ordering publications. 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)
1819 L Street, NW, 6th Floor
Washington, DC 20036
Ph:   202-293-8020
Fax:  202-293-9287
Internet:  http://www.ansi.org/

Note --- Documents beginning with the letter "S" can be ordered 
from:

Acoustical Society of America
Standards and Publications Fulfillment Center
P. O. Box 1020
Sewickley, PA  15143-9998
Ph:   412-741-1979
Fax:  412-741-0609
Internet: http://asa.aip.org  
General e-mail:  asa@aip.org
Publications e-mail:  asapubs@abdintl.com
AOK 5/01
LOK 6/00

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:   610-832-9585
Fax:  610-832-9555
Internet:  http://www.astm.org
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AOK 5/01
LOK 3/01

ASME INTERNATIONAL (ASME)
Three Park Avenue
New York, NY 10016-5990
Ph:   212-591-7722
Fax:  212-591-7674
Internet:  http://www.asme.org
AOK 5/01
LOK 6/00

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
1 Batterymarch Park
P.O. Box 9101
Quincy, MA  02269-9101
Ph:   617-770-3000
Fax:  617-770-0700
Internet:  http://www.nfpa.org
AOK 5/01
LOK 8/00

U.S. ARMY CORPS OF ENGINEERS (USACE)
Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
Internet: http://www.wes.army.mil/SL/MTC/handbook/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
Internet: http://www.usace.army.mil/publications
     or   http://www.hnd.usace.army.mil/techinfo/index.htm
AOK 5/01
LOK 6/00

U.S. DEPARTMENT OF DEFENSE (DOD)
Order DOD Documents from:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-605-6000
FAX: 703-605-6900
Internet:  http://www.ntis.gov

Order Military Specifications, Standards and Related Publications 
from:
Department of Defense Single Stock Point for  (DODSSP)
Defense Automation and Production Service (DAPS)
Bldg 4D
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700 Robbins AV
Philadelphia, PA 19111-5094
Ph:   215-697-2179
Fax:  215-697-1462
Internet:  http://www.dodssp.daps.mil
AOK 5/01
LOK 6/00

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)
Office of Highway Safety (HHS-31)
400 Seventh St., SW
Washington, DC  20590-0001
Ph:   202-366-0411
Fax:  202-366-2249
Internet: http://www.fhwa.dot.gov
Order from:

Superintendant of Documents
U. S. Government Printing Office
732 North Capitol Street, NW
Mailstop: SDE
Washington, DC 20401
Ph:  202-512-1530
Fax:  202-512-1262
Internet: http://www.gpo.gov
AOK 5/01
LOK 6/00

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
700 Pennsylvania Avenue, N.W. 
Washington, D.C. 20408
Phone:  800-234-8861
Internet: http://www.nara.gov

Order documents from:
Superintendent of Documents
U.S.Government Printing Office
732 North Capitol Street, NW
Washington, DC  20401
Mailstop:  SDE
Ph:  202-512-1530
Fax:  202-512-1262
Internet:  http://www.gpo.gov 
E-mail:    gpoaccess@gpo.gov
AOK 5/01

        -- End of Section --

SECTION 01 42 00  Page 3





Repair H, I, L, M, N & O Parking Lots, UN356 05110029

SECTION 01 45 10

QUALITY CONTROL

09/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 880 (1996) Criteria for Use in Evaluation of 
Testing Laboratories and Organizations for 
Examination and Inspection of Steel, 
Stainless Steel, and Related Alloys

ASTM C 1077 (1998) Laboratories Testing Concrete and 
Concrete Aggregates for Use in 
Construction and Criteria for Laboratory 
Evaluation

ASTM D 3666 (2000) Minimum Requirements for Agencies 
Testing and Inspecting Bituminous Paving 
Materials

ASTM D 3740 (1999c) Agencies Engaged in the Testing 
and/or Inspection of Soil and Rock as Used 
in Engineering Design and Construction

ASTM E 329 (2000a) Agencies Engaged in the Testing 
and Inspection of Materials Used on 
Construction

ASTM E 543 (1999) Evaluating Agencies that Perform  
Nondestructive Testing

1.2   SUBMITTALS

Submit the following in accordance with Section 01 33 00, "Submittal 
Procedures."

SD-11 Closeout Submittals

Quality Control Plan (QC PLAN)

Submit a QC plan within 30 calendar days after receipt of Notice of Award.

1.3   INFORMATION FOR THE CONTRACTING OFFICER

Deliver the following to the Contracting Officer:

a.  Combined Contractor Production Report/Contractor Quality Control 
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Report (1 sheet):  Original and 1 copy, by 10:00 AM the next work 
ing day after each day that work is performed;

b.  QC Specialist Reports and Test Results:  Originals and 1 copy, by 
10:00 AM the next working day after each day that work is per 
formed;

c.  Testing Plan and Log, 1 copy, at the end of each month;

d.  QC Meeting Minutes:  1 copy, within 2 calendar days of the meeting;

e.  Rework Items List:  1 copy, by the last working day of the month 
and;

f.  QC Certifications:  As required by the paragraph entitled "QC 
Certifications".

1.4   QC PROGRAM REQUIREMENTS

Establish and maintain a QC program as described in this section.  The QC 
program consists of a QC Organization, a QC Plan, attending a QC Plan meet 
ing, attending a Coordination and Mutual Understanding Meeting, conducting 
QC meetings, performing three phases of control, performing submittal 
review, ensuring testing is performed, and preparing QC certifications and 
documentation necessary to provide materials, equipment, workmanship, 
fabrication, construction and operations which comply with the requirements 
of this Contract.  The QC program shall cover construction operations on- 
site and off-site and shall be keyed to the proposed construction sequence.

1.5   QC ORGANIZATION

1.5.1   QC Manager

1.5.1.1   Duties

Provide a QC Manager at the work site to manage and implement the QC 
program.  The QC Manager is required to attend the QC Plan meeting, attend 
the Coordination and Mutual Understanding Meeting, conduct the QC meetings, 
perform the three phases of control, perform submittal review, ensure 
testing is performed and prepare QC certifications and documentation 
required in this Contract.  The QC Manager is responsible for managing and 
coordinating the three phases of control and documentation performed by the 
QC specialists.  In addition to managing and implementing the QC program, 
the QC Manager may perform the duties of project superintendent.

1.5.1.2   Qualifications

An individual with a minimum of five years experience as a foreman, super 
intendent, inspector, QC Manager, project manager, or construction manager 
on similar size construction contracts which included the major trades that 
are part of this Contract.

1.5.1.3   Construction Quality Management Training

In addition to the above experience and education requirements, the QC 
Manager shall have completed the course entitled "Construction Quality 
Management for Contractors."  This course is periodically offered by the 
Navy and the Corps of Engineers.  However, it is sponsered by both the AGC 
and the ABC of Charlotte, North Carolina.  Call one of the following to 
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sign up for the next available class:

The Army Corps of Engineers, Baltimore District;
(Offered in Baltimore, MD)
Contact:  Corps of Engineers, Baltimore District
10 South Howard Street
Baltimore, MD 21201
Phone:  410-962-2323

The Associated General Contractors (AGC), Virginia Chapter
in Cooperation with the Army Corps of Engineers, Norfolk District, and 
the Naval Facilities Engineering Command, Atlantic Division.
(Offered at rotating locations in Norfolk, Williamsburg, and Richmond)
Contact:  AGC of Virginia
8631 Maylan Drive, Parham Park
Richmond, VA  23294
Phone:  804-346-3383

Carolinas Associated General Contractors (CACG)
Contact:  CACG 
1100 Euclid Avenue
Charlotte, NC  28203
Phone:  704-372-1450 (ext. 5248)

Associated Builders and Contractors (ABC), Carolinas Chapter
Contact:  ABC, Carolinas Chapter
3705 Latrobe Drive
Charlotte, NC  28211
Phone:  704-367-1331
   or:  877-470-4819

1.5.2   Alternate QC Manager Duties and Qualifications

Designate an alternate for the QC Manager at the work site to serve in the 
event of the designated QC Manager's absence.  The period of absence may 
not exceed two weeks at one time, and not more than 30 workdays during a 
calendar year.  The qualification requirements for the Alternate QC Manager 
shall be three years of experience in one of the specified positions.

1.6   QC PLAN

1.6.1   Requirements

Provide for approval by the Contracting Officer, a QC plan submitted in a 
3-ring binder with pages numbered sequentially that covers, both on-site 
and off-site work and includes, the following:

a.  A table of contents listing the major sections identified with 
tabs in the following order:

         I.        QC ORGANIZATION
         II.       NAMES AND QUALIFICATIONS
         III.      DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONNEL
         IV.       OUTSIDE ORGANIZATIONS
         V.        APPOINTMENT LETTERS
         VI.       SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER
         VII.      TESTING LABORATORY INFORMATION
         VIII.     TESTING PLAN AND LOG
         IX.       PROCEDURES TO COMPLETE REWORK ITEMS
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         X.        DOCUMENTATION PROCEDURES
         XI.       LIST OF DEFINABLE FEATURES
         XII.      PROCEDURES FOR PERFORMING THE THREE PHASES OF CONTROL
         XIII.     PERSONNEL MATRIX
         XIV.      PROCEDURES FOR COMPLETION INSPECTION

b.  A chart showing the QC organizational structure and its 
relationship to the production side of the organization.

c.  Names and qualifications, in resume format, for each person in the 
QC organization.

d.  Duties, responsibilities and authorities of each person in the QC 
organization.

e.  A listing of outside organizations such as, architectural and 
consulting engineering firms that will be employed by the 
Contractor and a description of the services these firms will 
provide.

f.  A letter signed by an officer of the firm appointing the QC 
Manager and stating that he/she is responsible for managing and 
implementing the QC program as described in this contract.  
Include in this letter the QC Manager's authority to direct the 
removal and replacement of non-conforming work.

g.  Procedures for reviewing, approving and managing submittals. 
Provide the names of the persons in the QC organization authorized 
to review and certify submittals prior to approval.

h.  Testing laboratory information required by the paragraphs entitled 
"Accredited Laboratories" or "Testing Laboratory Requirements", as 
applicable.

i.  A Testing Plan and Log that includes the tests required, 
referenced by the specification paragraph number requiring the 
test, the frequency, and the person responsible for each test.

j.  Procedures to identify, record, track and complete rework items.

k.  Documentation procedures, including proposed report formats.

l.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks and 
requires separate control requirements.  As a minimum, if approved 
by the Contracting Officer, consider each Section of the 
Specifications as a definable feature of work.  However, at times, 
there may be more than one definable feature of work in each 
Section of the Specifications.

m.  A personnel matrix showing, for each section of the specification, 
who will perform and document the three phases of control, and who 
will perform and document the testing.

o.  Procedures for Identifying and Documenting the Completion 
Inspection process.  Include in these procedures the responsible 
party for punch out inspection, prefinal inspection, and final 
acceptance inspection.
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1.6.2   Preliminary Work Authorized Prior to Approval

The only work that is authorized to proceed prior to the approval of the QC 
plan is mobilization of storage and office trailers and surveying.

1.6.3   Approval

Approval of the QC plan is required prior to the start of construction.  
The Contracting Officer reserves the right to require changes in the QC 
plan and operations as necessary to ensure the specified quality of work.  
The Contracting Officer reserves the right to interview any member of the 
QC organization at any time in order to verify his/her submitted 
qualifications.  

1.6.4   Notification of Changes

Notify the Contracting Officer, in writing, of any proposed change, 
including changes in the QC organization personnel, a minimum of seven 
calendar days prior to a proposed change.  Proposed changes must be 
approved by the Contracting Officer.  

1.7   QC PLAN MEETING

Prior to submission of the QC plan, meet with the Contracting Officer to 
discuss the QC plan requirements of this Contract.  The purpose of this 
meeting is to develop a mutual understanding of the QC plan requirements 
prior to plan development and submission.

 
1.8   COORDINATION AND MUTUAL UNDERSTANDING MEETING

After submission of the QC Plan, but prior to the start of construction, 
meet with the Contracting Officer to discuss the QC program required by 
this Contract.  The purpose of this meeting is to develop a mutual 
understanding of the QC details, including forms to be used for 
documentation, administration for on-site and off-site work, and the 
coordination of the Contractor's management, production and QC personnel 
with the Contracting Officer.  As a minimum, the Contractor's personnel 
required to attend shall include the project manager, project 
superintendent, and QC Manager.  Minutes of the meeting shall be prepared 
by the QC Manager and signed by both the Contractor and the Contracting 
Officer.

1.9   QC MEETINGS

After the start of construction, the QC Manager shall conduct weekly QC 
meetings at the work site with the project superintendent and QC 
specialists.  The QC Manager shall prepare the minutes of the meeting and 
provide a copy to the Contracting Officer within 2 working days after the 
meeting.  The Contracting Officer may attend these meetings.  The QC 
Manager shall notify the Contracting Officer at least 48 hours in advance 
of each meet ing.  As a minimum, the following shall be accomplished at 
each meeting:

a.  Review the minutes of the previous meeting;

b.  Review the schedule and the status of work:

   - Work or testing accomplished since last meeting
   - Rework items identified since last meeting
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   - Rework items completed since last meeting;

c.  Review the status of submittals:

   - Submittals reviewed and approved since last meeting
   - Submittals required in the near future;

d.  Review the work to be accomplished in the next 2 weeks and documen 
tation required.  Schedule the three phases of control and testing:

   - Establish completion dates for rework items
   - Preparatory phases required
   - Initial phases required
   - Follow-up phases required
   - Testing required
   - Status of off-site work or testing
   - Documentation required;

e.  Resolve QC and production problems; and

f.  Address items that may require revising the QC plan:

   - Changes in QC organization personnel
   - Changes in procedures.

1.9.1   THREE PHASES OF CONTROL

The QC Manager shall perform the three phases of control to ensure that 
work complies with Contract requirements.  The Three Phases of Control 
shall adequately cover both on-site and off-site work and shall include the 
following for each definable features of work:  A definable feature of work 
is a task which is separate and distinct from other tasks and requires 
separate control requirements.

1.9.2   Preparatory Phase

Notify the Contracting Officer at least 48 hours in advance of each 
preparatory phase.  Conduct the preparatory phase with the superintendent, 
and the foreman responsible for the definable feature.  Document the 
results of the preparatory phase actions in the daily Contractor Quality 
Control Report.  Perform the following prior to beginning work on each 
definable feature of work:

a.  Review each paragraph of the applicable specification sections;

b.  Review the Contract drawings;

c.  Verify that appropriate shop drawings and submittals for materials 
and equipment have been submitted and approved.  Verify receipt of 
approved factory test results, when required;

d.  Review the testing plan and ensure that provisions have been made 
to provide the required QC testing;

e.  Examine the work area to ensure that the required preliminary work 
has been completed;

f.  Examine the required materials, equipment and sample work to 
ensure that they are on hand and conform to the approved shop 
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drawings and submitted data;

g.  Review the safety plan and appropriate activity hazard analysis to 
ensure that applicable safety requirements are met, and that 
required Material Safety Data Sheets (MSDS) are submitted; and 

h.  Discuss construction methods

1.9.3   Initial Phase

Notify the Contracting Officer at least 48 hours in advance of each initial 
phase.  When construction crews are ready to start work on a definable 
feature of work, conduct the initial phase with the QC Specialists, the 
super intendent, and the foreman responsible for that definable feature of 
work.  Observe the initial segment of the definable feature of work to 
ensure that the work complies with Contract requirements.  Document the 
results of the initial phase in the daily Contractor Quality Control 
Report.  Repeat the initial phase for each new crew to work on-site, or 
when acceptable levels of specified quality are not being met.  Perform the 
following for each definable feature of work:

a.  Establish the quality of workmanship required;

b.  Resolve conflicts;

c.  Review the Safety Plan and the appropriate activity hazard 
analysis to ensure that applicable safety requirements are met; and

d.  Ensure that testing is performed by an approved laboratory.

1.9.4   Follow-Up Phase

Perform the following for on-going work daily, or more frequently as 
necessary until the completion of each definable feature of work and 
document in the daily Contractor Quality Control Report:

a.  Ensure the work is in compliance with Contract requirements;

b.  Maintain the quality of workmanship required;

c.  Ensure that testing is performed by an approved laboratory; and

d.  Ensure that rework items are being corrected.

1.9.5   Notification of Three Phases of Control for Off-Site Work

Notify the Contracting Officer at least two weeks prior to the start of the 
preparatory and initial phases.

1.10   SUBMITTAL REVIEW

Procedures for submittals are as described in Section entitled "Submittal 
Procedures."

1.11   TESTING

Except as stated otherwise in the specification sections, perform sampling 
and testing required under this Contract.
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1.11.1   Testing Laboratory Requirements

Provide an independent testing laboratory or establish a laboratory quali 
fied to perform sampling and tests required by this Contract.  When the 
proposed testing laboratory is not accredited by an acceptable 
accreditation program as described by the paragraph entitled "Accredited 
Laboratories", submit to the Contracting Officer for approval, certified 
statements signed by an official of the testing laboratory attesting that 
the proposed laboratory meets or conforms to the following requirements:

a.  Sampling and testing shall be under the technical direction of a 
Registered Professional Engineer (P.E) with at least 5 years of 
experience in construction material testing.

b.  Laboratories engaged in testing of concrete and concrete 
aggregates shall meet the requirements of ASTM C 1077.

c.  Laboratories engaged in testing of bituminous paving materials 
shall meet the requirements of ASTM D 3666.

d.  Laboratories engaged in testing of soil and rock, as used in 
engineering design and construction, shall meet the requirements 
of ASTM D 3740.

e.  Laboratories engaged in inspection and testing of steel, stainless 
steel, and related alloys will be evaluated according to ASTM A 880.  
Laboratories shall meet the requirements of ASTM E 329.

f.  Laboratories engaged in nondestructive testing (NDT) shall meet 
the requirements of ASTM E 543.

g.  Laboratories engaged in hazardous materials testing shall meet the 
requirements of OSHA and EPA.

1.11.2   Accredited Laboratories

Acceptable accreditation programs are the National Institute of Standards 
and Technology (NIST) National Voluntary Laboratory Accreditation Program 
(NVLAP), the American Association of State Highway and Transportation 
Officials (AASHTO) program and the American Association for Laboratory 
Accreditation (A2LA) program.  Furnish to the Contracting Officer, a copy 
of the Certificate of Accreditation, Scope of Accreditation and latest 
directory of the accrediting organization for accredited laboratories.  The 
scope of the laboratory's accreditation shall include the test methods 
required by the Contract.

1.11.3   Inspection of Testing Laboratories

Prior to approval of non-accredited laboratories, the proposed testing 
laboratory facilities and records shall be subject to inspection by the 
Contracting Officer.  Records subject to inspection include equipment 
inventory, equipment calibration dates and procedures, library of test 
procedures, audit and inspection reports by agencies conducting laboratory 
evaluations and certifications, testing and management personnel 
qualifications, test report forms, and the internal QC procedures.

1.11.4   Capability Check

The Contracting Officer retains the right to check laboratory equipment in 
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the proposed laboratory and the laboratory technician's testing procedures, 
techniques, and other items pertinent to testing, for compliance with the 
standards set forth in this Contract.

1.11.5   Test Results

Cite applicable Contract requirements, tests or analytical procedures 
used.  Provide actual results and include a statement that the item tested 
or analyzed conforms or fails to conform to specified requirements.  
Conspicuously stamp the cover sheet for each report in large red letters 
"CONFORMS" or "DOES NOT CONFORM" to the specification requirements, 
whichever is applicable.  Test results shall be signed by a testing 
laboratory representative authorized to sign certified test reports.  
Furnish the signed reports, certifications, and other documentation to the 
Contracting Officer via the QC Manager.  Furnish a summary report of field 
tests at the end of each month.  Attach a copy of the summary report to the 
last daily Contractor Quality Control Report of each month.

1.12   QC CERTIFICATIONS

1.12.1   Contractor Quality Control Report Certification

Each Contractor Quality Control Report shall contain the following 
statement: "On behalf of the Contractor, I certify that this report is 
complete and correct and equipment and material used and work performed 
during this reporting period is in compliance with the contract drawings 
and specifications to the best of my knowledge, except as noted in this 
report".

1.12.2   Invoice Certification

Furnish a certificate to the Contracting Officer with each payment request, 
signed by the QC Manager, attesting that as-built drawings are current and 
attesting that the work for which payment is requested, including stored 
material, is in compliance with contract requirements.

1.12.3   Completion Certification

Upon completion of work under this Contract, the QC Manager shall furnish a 
certificate to the Contracting Officer attesting that "the work has been 
completed, inspected, tested and is in compliance with the Contract".

1.13   DOCUMENTATION

Maintain current and complete records of on-site and off-site QC program 
operations and activities.

1.13.1   Contractor Production Report

Reports are required for each day that work is performed and shall be 
attached to the Contractor Quality Control Report prepared for the same 
day.  Account for each calendar day throughout the life of the Contract.  
The reporting of work shall be identified by terminology consistent with 
the construction schedule.  Contractor Production Reports are to be 
prepared, signed and dated by the project superintendent and shall contain 
the following information:

a.  Date of report, report number, name of contractor, contract 
number, title and location of Contract and superintendent present.
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b.  Weather conditions in the morning and in the afternoon including 
maximum and minimum temperatures.

c.  A list of Contractor and subcontractor personnel on the work site, 
their trades, employer, work location, description of work 
performed and hours worked.

e.  A list of job safety actions taken and safety inspections 
conducted.  Indicate that safety requirements have been met 
including the results on the following:

(1)  Was a job safety meeting held this date? (If YES, attach a 
copy of the meeting minutes.)

(2)  Were there any lost time accidents this date? (If YES, attach 
a copy of the completed OSHA report.)

(3)  Was crane/manlift/trenching/scaffold/hv electrical/high 
work/hazmat work done?  (If YES, attach a statement or checklist 
showing inspection performed.)

(4)  Was hazardous material/waste released into the environment? 
(If YES, attach a description of incident and proposed action.)

f.  A list of safety actions taken today and safety inspections 
conducted.

g.  A list of equipment/material received each day that is 
incorporated into the job.

h.  A list of construction and plant equipment on the work site 
including the number of hours used, idle and down for repair.

i.  Include a "remarks" section in this report which will contain 
pertinent information including directions received, problems 
encountered during construction, work progress and delays, 
conflicts or errors in the drawings or specifications, field 
changes, safety hazards encountered, instructions given and 
corrective actions taken, delays encountered and a record of 
visitors to the work site.

1.13.2   Contractor Quality Control Report

Reports are required for each day that work is performed and for every 
seven consecutive calendar days of no-work and on the last day of a no-work 
period.  Account for each calendar day throughout the life of the 
Contract.  The reporting of work shall be identified by terminology 
consistent with the construction schedule.  Contractor Quality Control 
Reports are to be prepared, signed and dated by the QC Manager and shall 
contain the following information:

a.  Identify the control phase and the definable feature of work.

b.  Results of the Preparatory Phase meetings held including the 
location of the definable feature of work and a list of personnel 
present at the meeting.  Indicate in the report that for this 
definable feature of work, the drawings and specifications have 
been reviewed, submittals have been approved, materials comply 
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with approved submittals, materials are stored properly, 
preliminary work was done correctly, the testing plan has been 
reviewed, and work methods and schedule have been discussed.

c.  Results of the Initial Phase meetings held including the location 
of the definable feature of work and a list of personnel present 
at the meeting.  Indicate in the report that for this definable 
feature of work the preliminary work was done correctly, samples 
have been prepared and approved, the workmanship is satisfactory, 
test results are acceptable, work is in compliance with the 
Contract, and the required testing has been performed and include 
a list of who performed the tests.

d.  Results of the Follow-up Phase inspections held including the 
location of the definable feature of work.  Indicate in the report 
for this definable feature of work that the work complies with the 
Contract as approved in the Initial Phase, and that required 
testing has been performed and include a list of who performed the 
tests.

e.  Results of the three phases of control for off-site work, if 
applicable, including actions taken.

f.  List the rework items identified, but not corrected by close of 
business.

g.  List the rework items corrected from the rework items list along 
with the corrective action taken.

h.  Include a "remarks" section in this report which will contain 
pertinent information including directions received, quality 
control problem areas, deviations from the QC plan, construction 
deficiencies encountered, QC meetings held, acknowledgement that 
as-built drawings have been updated, corrective direction given by 
the QC Organization and corrective action taken by the Contractor.

i.  Contractor Quality Control Report certification.

1.13.3   Testing Plan and Log

As tests are performed, the QC Manager shall record on the "Testing Plan 
and Log" the date the test was conducted, the date the test results were 
forwarded to the Contracting Officer, remarks and acknowledgement that an 
accredited or Contracting Officer approved testing laboratory was used.  
Attach a copy of the updated "Testing Plan and Log" to the last daily 
Contractor Quality Control Report of each month.

1.13.4   Rework Items List

The QC Manager shall maintain a list of work that does not comply with the 
Contract, identifying what items need to be reworked, the date the item was 
originally discovered, and the date the item was corrected.  There is no 
requirement to report a rework item that is corrected the same day it is 
discovered.  Attach a copy of the "Contractor Rework Items List" to the 
last daily Contractor Quality Control Report of each month.  The Contractor 
shall be responsible for including on this list items needing rework 
including those identified by the Contracting Officer.
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1.13.5   As-Built Drawings

The QC Manager is required to review the as-built drawings required by 
Section 01 78 00, "Closeout Procedures", to ensure that as-built drawings 
are kept current on a daily basis and marked to show deviations which have 
been made from the Contract drawings.  The QC Manager shall initial each 
deviation and each revision.  Upon completion of work, the QC Manager shall 
furnish a certificate attesting to the accuracy of the as-built drawings 
prior to submission to the Contracting Officer.

1.13.6   Report Forms

The following forms, which are attached at the end of this section, are 
acceptable for providing the information required by the paragraph entitled 
"Documentation".  While use of these specific formats are not required, any 
other format used shall contain the same information:

a.  Combined Contractor Production Report and Contractor Quality 
Control Report (1 sheet), with separate continuation sheet

b.  Testing Plan and Log

c.  Rework Items List

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
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