

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE J	PAGE OF PAGES 1   5
2. AMENDMENT/MODIFICATION NO. 0005	3. EFFECTIVE DATE 16-Mar-2010	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO.(If applicable)
6. ISSUED BY U.S. ARMY ENGINEER DISTRICT, SAVANNAH 100 WEST OGLETHORPE AVE SAVANNAH GA 31401-3640	CODE W912HN	7. ADMINISTERED BY (If other than item 6) <b>See Item 6</b>		
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)		X	9A. AMENDMENT OF SOLICITATION NO. W912HN-09-R-0018	
		X	9B. DATED (SEE ITEM 11) 24-Dec-2009	
			10A. MOD. OF CONTRACT/ORDER NO.	
			10B. DATED (SEE ITEM 13)	
CODE	FACILITY CODE			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input checked="" type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input checked="" type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning <u>1</u> copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required)				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  Project: W912HN-09-R-0018 - Georgia MATOC  The above referenced solicitation is hereby amended in accordance with the attached Summary of Changes.				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		
		TEL: _____ EMAIL: _____		
15B. CONTRACTOR/OFFEROR  _____ (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  BY _____ (Signature of Contracting Officer)	16C. DATE SIGNED  16-Mar-2010	

## SECTION SF 30 BLOCK 14 CONTINUATION PAGE

**SUMMARY OF CHANGES**

## SECTION 00010 - SOLICITATION CONTRACT FORM

## CLIN 0001

The CLIN extended description has changed from Multiple Award Task Order Contract (MATOC) for Design/Build and/or Construction type Task Orders. Work will predominantly be performed in Georgia, however performance may be required at other military locations with the South Atlantic Division Area of Operations (North Carolina, South Carolina, Georgia, Florida, Alabama, and Mississippi).

The following percentage rates will be used for the 3-year base periodPlease See Bid Schedule: to Multiple Award Task Order Contract (MATOC) for Design/Build and/or Construction type Task Orders. Work will predominantly be performed in Georgia, however performance may be required at other military locations with the South Atlantic Division Area of Operations (North Carolina, South Carolina, Georgia, Florida, Alabama, and Mississippi).

The following percentage rates will be used for the 3-year base period.

Home Office Overhead	_____	%
Field Office Overhead	_____	%
Bonding	_____	%.

## CLIN 0002

The CLIN extended description has changed from The Period of Performance for this Option Period, if exercised, will be for a period 365 days, contingent upon the remaining capacity of the contract (where total capacity is \$100M).

The Period of Performance for this Option Period, if exercised, will be for a period 365 days, contingent upon the remaining capacity of the contract (where total capacity is \$100M).

The following percentage rates will be used for the Option Period 1.

Home Office Overhead	_____	%
Field Office Overhead	_____	%
Bonding	_____	%.

## CLIN 0003

The CLIN extended description has changed from The Period of Performance for this Option Period, if exercised, will be for a period 365 days, contingent upon the remaining capacity of the contract (where total capacity is \$100M).

The Period of Performance for this Option Period, if exercised, will be for a period 365 days, contingent upon the remaining capacity of the contract (where total capacity is \$100M).

The following percentage rates will be used for the Option Period 2.

Home Office Overhead	_____	%
Field Office Overhead	_____	%
Bonding	_____	%.

(End of Summary of Changes)

**“FINAL REVISED BID SCHEDULE”**  
**“SUPERCEDES ALL OTHERS”**  
**SCHEDULE B**  
**Albritton Junior High School Addition**  
**Fort Bragg, North Carolina**

**TOTAL BASE PLUS MARK-UPS**

(ITEMS 0001 THRU 0002)

\$ \_\_\_\_\_

**TOTAL OPTIONS PLUS MARK-UPS**

(ITEM 0003 THRU 0004)

\$ \_\_\_\_\_

**TOTAL BASE PLUS OPTIONS PLUS MARK-UPS**

(ITEMS 0001 THRU 0004)

\$ \_\_\_\_\_

-

**ITEM**

No.	Description	Quantity	U/M	Amount
0001	Primary Facility – Construct Albritton School Addition Complete to 5-foot line exclusive of all other work listed separately	1	LS	\$ _____
0002	Support Facilities, Albritton School Site Preparation and Development including Demolition, Utilities, Grading, Paving, Landscaping, Site Furnishings, Complete exclusive of other work listed separately	1	LS	\$ _____
0003	Option No. 1: <i>Sidewalk Improvements per C-200 and sod, seeding adjustments per L-102 and L-501</i>	1	LS	\$ _____
0004	Option No. 2: <i>Provide Wood Cabinetry in lieu of Plastic Laminate in Science Lab (See Drawing Sheet A-404)</i>	1	LS	\$ _____

0005 Mark-ups

NON-PRICE LINE

0005a Home Office Overhead

\_\_\_\_\_ %

0005b Field Office Overhead

\_\_\_\_\_ %

0005c Bonding

\_\_\_\_\_ %

**\*\*NOTE\*\***

For items in CLINs 0005a, 0005b, and 0005c, please indicate the percent values used for the mark-ups for Albritton Junior High School Addition **ONLY**.